



Agenda Item:

7

COUNCIL COMMUNICATION City Manager's Office

GENERAL INFORMATION

Agenda Date: 09/27/04
04-464

Communication No.:

Agenda Item Type: Resolution
No.:

Roll Call

Submitted by: Jeb E. Brewer, P.E., City Engineer
Larry Hulse, Community Development Director

SUBJECT—

Approving Change Order No. 8 with Jasper Construction Services, Inc. for additional work on the Highland Park Streetscape Project for a total not to exceed \$39,091.74.

SYNOPSIS—

Change Order No. 8 in an amount not to exceed \$39,091.74 has been negotiated with Jasper Construction Services, Inc., (Steven J. Rhoads, President, 928 N. 19th Avenue East, Newton, Iowa, 50208) for additional work on the Highland Park Streetscape Project, to adjust contract quantities to as-built measurements on the Iowa Department of Transportation (IDOT) portion of the project (Euclid Avenue Overlay).

FISCAL IMPACT—

This change order requires no City funds as IDOT is funding 100% of the costs as Project MP-6-1(708)136--76-77, Capital Improvements Program, Highland Park Streetscape, Account 543060, Fund CP038, Organization ENG990000, Project STR208, Activity ID 04-2001-010.

RECOMMENDATION—

Approval

BACKGROUND—

The Highland Park Streetscape Project includes utility relocation, new sidewalks, street restoration, vintage style street lighting, landscaping, street furnishings, an historic entry arch and other related improvements. The project focuses on making infrastructure improvements in the Highland Park Historic Business District at the intersection of 6th Avenue and State Highway 6, which is also Euclid Avenue. Construction of the project is approximately 90% complete. An IDOT project to overlay State Highway 6 with Hot Mix Asphalt was included with the Highland Park project. This change order adjusts contract quantities to as-built measurements on the IDOT overlay portion of the project which is 100% IDOT funded.