

★ Roll Call Number

Agenda Item Number

9

Date March 8, 2010

APPROVING CHANGE ORDER NO. 5 WITH  
 UNITED CONTRACTORS, INC. AND SUBSIDIARIES  
 FOR ADDITIONAL WORK ON THE  
 SOUTHEAST CONNECTOR – DES MOINES RIVER BRIDGE WITH LEVEE,  
 SANITARY SEWER, AND WATER MAIN RELOCATION  
 FOR A TOTAL NOT TO EXCEED \$78,400.30


BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 5 between the City of Des Moines and United Contractors, Inc. and Subsidiaries, Steve Sandquist, President, 6678 N.W. 62<sup>nd</sup> Avenue, Johnston, Iowa, 50131, for additional work on the Southeast Connector – Des Moines River Bridge with Levee, Sanitary Sewer, and Water Main Relocation project, in an amount not to exceed \$78,400.30, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.


(Council Communication Number 10-136 attached)

Activity ID 12-2007-003

Moved by \_\_\_\_\_ to adopt.

FORM APPROVED:

  
 Kathleen Vanderpool  
 Deputy City Attorney

 Funding Source: 2009-10 CIP, Page Street-35, Southeast Connector – SW 2<sup>nd</sup> to SE 6<sup>th</sup> Street, STR214

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
COLEMAN				
GRIESS				
HENSLEY				
MAHAFFEY				
MEYER				
MOORE				
TOTAL				

**CERTIFICATE**

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

\_\_\_\_\_  
 City Clerk

\_\_\_\_\_  
 Mayor

MOTION CARRIED

APPROVED

# Summary of Change Orders

SE Connector - Bridge/Levee/Sewer/Water

Activity ID 12-2007-003

<b>Change Order No.</b>	<b>Initiated By</b>	<b>Description</b>	<b>Amount</b>
1	Contractor	11/17/2009 This change order includes: Deleting part of the Bridge Electrical Bid Item and adding the Value Engineering Incentive Proposal of substituting Fiberglass Conduit for the proposed Galvanized Rigid Steel Conduit.	(\$14,550.00)
2	Contractor	12/7/2009 Deleting Excavation, Class 21 and adding Excavation, Class 22 for both East & West Bound SEC Bridges, and adding the Disposal of Unsuitable Excavation for the East Bound SEC Bridge.	\$80,236.00
3	Contractor	12/7/2009 Adding reinforcing steel, epoxy coated reinforcing steel, and additional compensation to reimburse the contractor for the extra material and freight cost associated with providing additional haunch steel.	\$86,257.94
5	Consultant	Adding Structural Concrete Retaining Walls, Ornamental Metal Railings, and Class 20 Excavation.	\$78,400.30
<b>Original Contract Amount</b>			\$12,256,914.02
<b>Total Change Orders</b>			\$230,344.24
<b>Percent of Change Orders to Original Contract</b>			1.88%