

Date March 10, 2008

APPROVING CHANGE ORDER NO. 2 WITH
THE UNDERGROUND COMPANY, LTD.
FOR ADDITIONAL WORK ON THE
12TH STREET STORM SEWER – CHERRY TO HIGH STREETS
FOR A TOTAL NOT TO EXCEED \$256,929

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 2 between the City of Des Moines and The Underground Company, Ltd., Duane Burkhardt, President, 12245 Dakota Street, Carlisle, Iowa, 50047, for additional work on the 12th Street Storm Sewer – Cherry to High Streets, in an amount not to exceed \$256,929, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Communication Number 08-128 attached)

Activity ID 08-2006-008

Moved by _____ to adopt.

FORM APPROVED: *Kathleen Vanderpool*
Kathleen Vanderpool
Deputy City Attorney

SEB

Funding Source: 2007-2008 CIP, Page Storm-17, Twelfth Street Storm Sewer, STE076, Storm Water Utility Funds with a transfer of \$256,929 from Page Sanitary –5, City Wide Sanitary Sewers, SAE054, Sanitary Sewer Funds.

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
COLEMAN				
HENSLEY				
KIERNAN				
MAHAFFEY				
MEYER				
VLASSIS				
TOTAL				

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.


MOTION CARRIED

APPROVED


Mayor

City Clerk

T:\ENG\Design\08\2006\088\Drawings\LOC_MAP.DGN 04-MAR-2006 11:52



**PROJECT
LOCATION**



**12TH STREET STORM SEWER -
CHERRY TO HIGH STREETS
ACTIVITY I.D. 08-2006-008**

**ENGINEERING DEPARTMENT
CITY OF DES MOINES, IOWA
CHANGE ORDER AGREEMENT NO. 2**



Date: 3/4/2008
Contractor: The Underground Co., Ltd.
Project: 12th Street Storm Sewer-Cherry to High
Subproject:

Activity ID: 08-2006-008
Activity ID: 00-0000-000A

INITIATED BY:
Engineering

DESCRIPTION OF CHANGE ORDER AND PURPOSE

Extend Storm Sewer north across High Street per attached drawings from Snyder & Associates, Plan File Nos. 470-149A, 470-149B & 470-149C.

SETTLEMENT FOR COST OF CHANGED WORK

A . CHANGE OF PLANS TO BE INCLUDED IN AS-BUILT MEASUREMENT OF CONTRACT ITEMS:


<u>ITEM</u>	<u>DESCRIPTION</u>	<u>UNITS</u>	<u>UNIT PRICE</u>	<u>AMOUNT</u>
4	Pavement Removal/Disposition	1,100.000 SY	\$4.00	\$4,400.00
19	Storm Sewer, 18" Class 3 RCP	131.000 LF	\$100.00	\$13,100.00
21	Storm Sewer, 24" Class 3 RCP	166.000 LF	\$110.00	\$18,260.00
23	Storm Sewer, 54" Class 3 RCP	140.000 LF	\$259.00	\$36,260.00
27	Storm Manhole, Type M-A, 48"	2.000 EACH	\$3,287.00	\$6,574.00
30	Storm Manhole, Type M-D	2.000 EACH	\$11,857.00	\$23,714.00
34	Intake, Type M-I	4.000 EACH	\$4,586.00	\$18,344.00
36	Manhole Removal, Storm	1.000 EACH	\$400.00	\$400.00
37	Intake Removal	1.000 EACH	\$400.00	\$400.00
56	Silt Fence, Inlet Filter	6.000 EACH	\$65.00	\$390.00
60	Flaggers	20.000 DAY	\$600.00	\$12,000.00
NET CHANGE PART A				\$133,842.00


B . ITEMS FOR WHICH CONTRACT UNIT PRICES ARE NOT ESTABLISHED:


<u>ITEM</u>	<u>DESCRIPTION</u>	<u>UNITS</u>	<u>UNIT PRICE</u>	<u>AMOUNT</u>
2.01	Temporary Concrete, 6" PCC	458.000 SY	\$50.00	\$22,900.00
2.02	Storm Sewer, 42" Class 3 RCP	291.000 LF	\$219.00	\$63,729.00
2.03	PCC Sidewalk, 4"	100.000 SY	\$50.00	\$5,000.00
2.04	Additional Traffic Control	1.000 LS	\$3,500.00	\$3,500.00
2.05	Additional Construction Survey	1.000 LS	\$3,300.00	\$3,300.00
2.06	Additional Mobilization	1.000 LS	\$19,000.00	\$19,000.00
2.07	Traffic Signal Modifications	1.000 LS	\$5,658.00	\$5,658.00
NET CHANGE PART B				\$123,087.00

TOTAL **\$256,929.00**

Original Contract Amount \$2,228,690.10
Previously Authorized Change Orders \$22,484.00
Amount of Change By This Change Order \$256,929.00
New Contract Amount Including This Change Order \$2,508,103.10
Percentage of Change Orders to Original Contract 12.54%


 _____ MARCH 4, 2008
 Mark Hutchens, City Project Manager Date


 _____ 4 MAR 08
 Jeb E. Brewer, City Engineer Date


 _____ MARCH 4-2008
 The Underground Co., Ltd. Date

 Richard A. Clark, City Manager Date

Distribution: File Contractor: The Underground Co., Ltd.
 Inspection: Marty McKinnie Engineer: Mark Hutchens
 Finance

 Roll Call No. Date

CIP INFORMATION		
Index Code		Reviewer <u>DLM DSL</u>
CIP Page	STE-16	Adequate <u>X</u>
Account	543030	Transfer \$ _____
Fund	EN304	Account _____
Organization	PWK990000	Fund _____
Project	STE076	Organization _____
Activity ID:	08-2006-008	Project _____

Extend Storm Sewer north across High Street to accommodate Wellmark Project Schedule.