

★ **Roll Call Number**

**Agenda Item Number**

12

**Date** February 14, 2011

APPROVING CHANGE ORDER NO. 2 WITH  
BIERMANN'S UNIVERSITY ELECTRIC CO., INC.  
FOR ADDITIONAL WORK ON THE  
PUMP STATION EMERGENCY POWER GENERATION – PHASE 1 PROJECT  
FOR A TOTAL NOT TO EXCEED \$51,566.31


BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 2 between the City of Des Moines and Biermann's University Electric Co., Inc., Gary P. Cornelious, President, 512 Elm Street, Des Moines, IA 50309, for additional work on the Pump Station Emergency Power Generation – Phase 1 project, in an amount not to exceed \$51,566.31, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Communication Number 11-082 attached)

Activity ID 08-2010-003

Moved by \_\_\_\_\_ to adopt.

FORM APPROVED:

  
Kathleen Vanderpool  
Deputy City Attorney

Funding Source: 2010-2011 CIP, Page Storm-16, Storm Water Pump Station Emergency Power Generation, STE084, being: \$2,500,000 maximum in HUD Disaster funds from the Iowa Department of Economic Development for 100% of construction costs associated with the Pump Station Emergency Power Generation in Federal Jumpstart Infrastructure Assistance funds.

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
COLEMAN				
GRIESS				
HENSLEY				
MAHAFFEY				
MEYER				
MOORE				
TOTAL				

**CERTIFICATE**

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

MOTION CARRIED

APPROVED

\_\_\_\_\_  
Mayor

\_\_\_\_\_  
City Clerk

12

# Summary of Change Orders

Pump Sta. Emerg. Power Generation, Ph 1  
Activity ID 08-2010-003

<b>Change Order No.</b>	<b>Initiated By</b>	<b>Description</b>	<b>Amount</b>
1	User	1/19/2011 Stepdown transformer changes, addition of exercise clocks for maintenance protocol and storm box locates to redesign the pad location at 2nd & Franklin for Corps of Engineers coordination issues.	\$11,774.97
2	User	Special Generator pad allowing better maintenance access and coordinating with Corps of Engineers contract.	\$51,566.31
<b>Original Contract Amount</b>			\$1,259,051.50
<b>Total Change Orders</b>			\$63,341.28
<b>Percent of Change Orders to Original Contract</b>			5.03%