

★ **Roll Call Number**

Agenda Item Number

11


Date May 9, 2011


APPROVING CHANGE ORDER NO. 8 WITH
ELDER CORPORATION FOR ADDITIONAL WORK ON THE
S.E. 6th STREET WIDENING – E. COURT AVENUE TO THE DES MOINES RIVER
FOR A TOTAL NOT TO EXCEED \$47,900

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 8 between the City of Des Moines and Elder Corporation, Jared R. Elder II, President, 5088 E. University Avenue, Des Moines, Iowa 50327, for additional work on the S.E. 6th Street Widening – E. Court Avenue to the Des Moines River, in an amount not to exceed \$47,900, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Communication Number 11-270 attached)
Activity ID 06-2009-007

Moved by _____ to adopt.

FORM APPROVED: 
Kathleen Vanderpool
Deputy City Attorney

 Funding Source: 2011-2012 CIP, Page Street-37, S.E. 6th Street Widening – E. Court Avenue to the Des Moines River, STR237, TIF Bonds

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
COLEMAN				
GRIESS				
HENSLEY				
MAHAFFEY				
MEYER				
MOORE				
TOTAL				
MOTION CARRIED			APPROVED	

CERTIFICATE


I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.


IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

_____ Mayor


_____ City Clerk

Original Contract Amount	\$1,744,999.99
Previous Change Orders	\$85,230.57
Amount of Change By This Change Order	\$47,900.00
New Contract Amount Including This Change Order	\$1,878,130.56
Percentage of Change Orders to Original Contract	7.63%

 4-19-11

 Matthew Becker, P.E. Date
 Civil Engineer I
 4-19-2011

 Elder Corporation Date

031  3 MAY 2011

 Jeb E. Brewer, P.E. Date
 Des Moines City Engineer

 Richard A. Clark Date
 City Manager

 Roll Call No. Date

Distribution: Original - Project File Copy - Matthew Becker, P.E.
 Copy - Prime Contractor Copy - Civil Engineer I
 Copy - Contract Compliance
 Copy - Finance Department
 Copy - Inspection

FUNDING INFORMATION			
Index Code		Reviewer	
CIP Page	Street-39	Adequate	_____
Account	543060	Transfer \$	_____
Fund	CP038	Account	_____
Organization	ENG990000	Fund	_____
Project	STR237	Organization	_____
Activity ID	06-2009-007	Project	_____

Additional work on the S.E. 6th Street Widening project to modify the phasing of the construction on Stage 2.