


Date February 25, 2019

**APPROVING CHANGE ORDER NO. 6 WITH
PROGRESSIVE STRUCTURES, LLC
FOR ADDITIONAL WORK ON
RIVER BEND AND KING IRVING SEWER SEPARATION PHASE 1,
IN THE AMOUNT OF \$184,993.65**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 6 between the City of Des Moines and Progressive Structures, LLC, Travis Augustyn, Partner, 24412 Hwy. 13, Elkader, IA, 52043, for additional work on River Bend and King Irving Sewer Separation Phase 1, in an amount not to exceed \$184,993.65, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Letter Number _____ attached)
Activity ID 07-2018-002

Moved by _____ to adopt.

FORM APPROVED: 
Kathleen Vanderpool
Deputy City Attorney

N7S
Funding Source: 2018-19 CIP, Page Sanitary Sewer – 8, River Bend and King Irving Sewer Separation, SS138, SRF funding

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
BOESEN				
COLEMAN				
GATTO				
GRAY				
MANDELBAUM				
WESTERGAARD				
TOTAL				
MOTION CARRIED			APPROVED	
_____ Mayor				

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.


_____ City Clerk


B. ITEMS FOR WHICH CONTRACT UNIT PRICES ARE NOT ESTABLISHED:


ITEM	DESCRIPTION	UNITS	UNIT PRICE	AMOUNT
6.01	CANOPY TREE	11.0000 EACH	\$632.50	\$6,957.50
6.02	STORM SEWER INTAKE 23 AND 26 ADJUSTMENT	1.0000 LS	\$1,350.00	\$1,350.00
6.03	TEMPORARY EROSION CONTROL MULCHING	1,406.0000 SQ	\$16.50	\$23,199.00
NET CHANGE PART B				\$31,506.50

TOTAL \$184,993.65


Original Contract Amount	\$4,683,948.80
Previous Change Orders	\$457,234.44
Amount of Change By This Change Order	\$184,993.65
New Contract Amount Including This Change Order	\$5,326,176.89
Percentage of Change Orders to Original Contract	13.71%

 1/17/19
 _____ Date
 Corey D. Bogenreif, P.E.
 Civil Engineer I

 2/18/19
 _____ Date
 Steven L. Naber, P.E.
 Des Moines City Engineer

 1-16-19
 _____ Date
 Progressive Structures, LLC

 Scott E. Sanders
 City Manager

 4/15/2019
 _____ Date
 Veenstra & Kimm, Inc.
 H.R.(Bob) Veenstra Jr.

 Roll Call No. _____ Date

Distribution: Original - Project File Copy - Corey D. Bogenreif, P.E.
 Copy - Prime Contractor Copy - Civil Engineer I
 Copy - Contract Compliance
 Copy - Finance Department
 Copy - Inspection Copy - H.R.(Bob) Veenstra Jr., Veenstra & Kimm, Inc.

FUNDING INFORMATION			
CIP Page	Sanitary – 8	Reviewer	<u>Dunk</u>
Object Code	543040	Adequate	<u>X</u>
Organization	E104PW99	Transfer \$	_____
Project	SS138	Object Code	_____
Activity ID	072018002	Organization	_____
		Project	_____

Unsuitable soil export and replacement, canopy trees, storm sewer intake adjustments, and replacement of erosion control seeding with erosion control mulching.