

Date July 15, 2019


**APPROVING CHANGE ORDER NO. 6 WITH
S.M. HENTGES & SONS, INC. FOR
ADDITIONAL WORK ON
GRAY'S STATION REGIONAL DETENTION BASIN,
IN THE AMOUNT OF \$91,720**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 6 between the City of Des Moines and S.M. Hentges & Sons Inc., Steven M. Hentges, President, 650 Quaker Avenue, Suite 200, Jordan, MN, 55352, for additional work on Gray's Station Regional Detention Basin, in an amount not to exceed \$91,720, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number ~~19-301~~ attached)
Activity ID 08-2018-006

Moved by _____ to adopt.

FORM APPROVED:


Kathleen Vanderpool
Deputy City Attorney

Funding Source: 2019-2020 CIP, Page Storm – 8, Gray's Station Detention Basins, SM135

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
BOESEN				
COLEMAN				
GATTO				
GRAY				
MANDELBAUM				
WESTERGAARD				
TOTAL				
MOTION CARRIED			APPROVED	

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

Mayor

City Clerk




CHANGE ORDER AGREEMENT NO. 6


Date: June 27, 2019 **INITIATED BY:** City
Contractor: S. M. Hentges & Sons Inc.
Project: Gray's Station Regional Detention Basin **Activity ID:** 08-2018-006


DESCRIPTION OF CHANGE ORDER AND PURPOSE			
Furnish all labor, material, equipment, supervision, and insurance per contract documents to load and haul stockpiled debris material in exchange for good soil material on a per hour basis with a not to exceed amount. Estimated quantity is 13,000 CY. Add additional cost of lost production for the unsuitable soils. This change order does not change the quantity of class 10 excavation. Change completion date of project to November 1, 2019 to allow for fall seeding and planting of basin plugs because of rain delays to project.			
SETTLEMENT FOR COST OF CHANGED WORK			
B. ITEMS FOR WHICH CONTRACT UNIT PRICES ARE NOT ESTABLISHED:			
ITEM	DESCRIPTION	UNITS	AMOUNT
6.01	DEBRIS EXCAVATION AND HAULING	1.0000 LS	\$26,000.00
6.02	FOREMAN PICKUP	40.0000 HOUR	\$4,400.00
6.03	D6 DOZER	40.0000 HOUR	\$13,720.00
6.04	EXCAVATOR WITH GPS	80.0000 HOUR	\$27,440.00
6.05	SHEEPS FOOT COMPACTOR	40.0000 HOUR	\$7,400.00
6.06	45 TON ADT	40.0000 HOUR	\$12,760.00
NET CHANGE PART B			\$91,720.00
TOTAL			\$91,720.00

Original Contract Amount \$3,142,975.60
Previous Change Orders \$65,554.43
Amount of Change By This Change Order \$91,720.00
New Contract Amount Including This Change Order \$3,300,250.03
Percentage of Change Orders to Original Contract 5.00%

 7/3/19
 Timothy B. Brady, P.E. Date
 Civil Engineer II

 7/9/19
 Steven L. Naber, P.E. Date
 Des Moines City Engineer

 7/3/19
 S. M. Hentges & Sons Inc. Date

 7-9-19
 Scott E. Sanders Date
 City Manager

Roll Call No. _____ Date _____

Distribution: Original - Project File Copy - Timothy B. Brady, P.E.
 Copy - Prime Contractor Copy - Contract Compliance
 Copy - Finance Department
 Copy - Inspection

FUNDING INFORMATION			
CIP Page	Storm - 8	Reviewer	<u>DMK</u>
Object Code	543040	Adequate	_____
Organization	E304PW99	Transfer \$	_____
Project	SM135	Object Code	_____
Activity ID	082018006	Organization	_____
		Project	_____

Add hauling and placement of unsuitable soil/debris and contract extension.