



Roll Call Number

20-1553

Agenda Item Number

8

Date October 5, 2020

APPROVING CHANGE ORDER NO. 5 WITH GRIMES ASPHALT AND PAVING CORPORATION, FOR ADDITIONAL WORK ON 2019 RESIDENTIAL PAVING, IN THE AMOUNT OF \$227,277

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 5 between the City of Des Moines and Grimes Asphalt and Paving Corporation, Kurt Rasmussen, President, 5550 NE 22nd Street, Des Moines, IA, 50313, for additional work on 2019 Residential Paving, in the amount of \$227,277, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 20-419 attached) Activity ID 06-2019-016

Moved by Gatto to adopt.

FORM APPROVED: s/Kathleen Vanderpool Kathleen Vanderpool Deputy City Attorney

Funding Source: 2020-2021 CIP, Page Street – 24, LOSST Street Improvements, ST800, LOSST Monies

Table with 5 columns: COUNCIL ACTION, YEAS, NAYS, PASS, ABSENT. Rows include COWNIE, BOESEN, GATTO, GRAY, MANDELBAUM, VOSS, WESTERGAARD, and TOTAL. Includes MOTION CARRIED and APPROVED checkboxes, and a signature for J. M. Franklin Cownie, Mayor.


CERTIFICATE I, P. Kay Cmelik, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted. IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written. Signature of P. Kay Cmelik, City Clerk.

16.00 BRICK SIDEWALK, with SAND BASE	-10.0000 SY	\$530.00	(\$5,300.00)
17.00 BRICK SIDEWALK, with CONCRETE BASE	-25.0000 SY	\$300.00	(\$7,500.00)
18.00 BRICK APPROACH, with CONCRETE BASE	-45.0000 SY	\$325.00	(\$14,625.00)
19.00 TREE PROTECTION FENCE, 4' HIGH	-900.0000 LF	\$7.50	(\$6,750.00)
20.00 TREE ROOT GRINDING	-10.0000 EACH	\$106.00	(\$1,060.00)
NET CHANGE PART A			\$227,277.00
TOTAL			\$227,277.00

Original Contract Amount	\$1,463,241.00
Previous Change Orders	\$126,714.00
Amount of Change By This Change Order	\$227,277.00
New Contract Amount Including This Change Order	\$1,817,232.00
Percentage of Change Orders to Original Contract	24.19%


 Matt Fenstermann
 Senior Engineering Technician
 Grimes Asphalt and Paving Corporation
 Date: 9/25/2020

DMK
 Steven L. Naber, P.E.
 Des Moines City Engineer
 Date: 09/28/2020


 Scott E. Sanders
 City Manager
 Roll Call No. 20-1553
 Date: 10/5/20

Distribution: Original - Project File
 Copy - Prime Contractor
 Copy - Contract Compliance
 Copy - Finance Department
 Copy - Inspection

Copy - Matt Fenstermann
 Senior Engineering Technician
 Copy - Matthew Becker, P.E.
 Civil Engineer II

FUNDING INFORMATION			
CIP Page	Street	Reviewer	<u>DMK</u>
Object Code	543060	Adequate	<u>X</u>
Organization	C038PW99	Transfer \$	<u> </u>
Project	ST800	Object Code	<u> </u>
Activity ID	062019016	Organization	<u> </u>
		Project	<u> </u>

Adjust final quantities to as-built amounts.