



Roll Call Number

2011044

Agenda Item Number

9

Date October 19, 2020

APPROVING CHANGE ORDER NO. 7 WITH HAWKEYE PAVING CORPORATION FOR ADDITIONAL WORK ON 6th AVENUE STREETScape – COLLEGE AVENUE TO HICKMAN ROAD, IN THE AMOUNT OF \$161,321.30

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 7 between the City of Des Moines and Hawkeye Paving Corporation, Anthony L. Perkins, President, 801 42nd Street South, Bettendorf, IA, 52722, for additional work on 6th Avenue Streetscape – College Avenue to Hickman Road, in the amount of \$161,321.30, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 20-450 attached) Activity ID 04-2017-018

Moved by Boesen to adopt.

FORM APPROVED: s/Kathleen Vanderpool Kathleen Vanderpool Deputy City Attorney

Funding Source: 2020-2021 CIP, Page Street – 41, Sixth Avenue Streetscape, ST266, G.O. Bonds

Table with 5 columns: COUNCIL ACTION, YEAS, NAYS, PASS, ABSENT. Rows include COWNIE, BOESEN, GATTO, GRAY, MANDELBAUM, VOSS, WESTERGAARD, and TOTAL (7 yeas).

CERTIFICATE

I, P. Kay Cmelik, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

Signature of J. M. Franklin Cownie, Mayor

Signature of P. Kay Cmelik, City Clerk

CHANGE ORDER
For Local Public Agency Projects

No.: 007

Non-Substantial:

Substantial:

Administering Office
Concurrence Date

Accounting ID No. (5-digit number): 35401

Project Number: TAP-T-1945(835)--8V-77

Contract Work Type: PCC Sidewalk/Trail

Local Public Agency: City of Des Moines

Contractor: Hawkeye Paving Corp.

Date Prepared: October 14, 2020

You are hereby authorized to make the following changes to the contract documents.

A - Description of change to be made:

- 0020 - Increase item "Excavation, Class 10, Waste"
- 0290 - Increase item "Storm Sewer Gravity Main, Trenched, RCP, 2000D (Class III), 15 in."
- 0300 - Increase item "Storm Sewer Gravity Main, Trenched, RCP, 2000D (Class III), 18 in."
- 0310 - Increase item "Remove Storm Sewer Pipe Less Than or Equal to 36 in."
- 0330 - Increase item "Removal of Pavement"
- 0440 - Increase item "Combined Concrete Sidewalk and Retaining Wall" - Substantial
- 0870 - Increase item "Steps, Concrete, As Per Plan" - Substantial

B - Reason for change:

- 0020 - Additional excavation was needed for installation of the added walls
- 0290 - Additional storm sewer was added from College Avenue South to provide an outlet for phase two of 6th Avenue
- 0300 - Additional storm sewer was added from College Avenue South to provide an outlet for phase two of 6th Avenue
- 0310 - Additional pipe removal was needed for the storm sewer South of College Avenue
- 0330 - Additional pavement removals were needed to accommodate the added storm sewer South of College Avenue
- 0440 - SHPO approved additional walls to be removed and replaced at 1700 & 1810 6th Avenue (Letter Attached)
- 0870 - Additional steps were required with the walls that were added

C - Settlement for cost(s) of change as follows with items addressed in Sections F and/or G:

- 0020: Contract Unit Price
- 0290: Contract Unit Price
- 0300: Contract Unit Price
- 0310: Contract Unit Price
- 0330: Contract Unit Price
- 0440: Contract Unit Price
- 0870: Contract Unit Price

D - Justification for cost(s) (See I.M. 3.805, Attachment D, Chapter 2.36, for acceptable justification):

- 0020: Contract Unit Price
- 0290: Contract Unit Price
- 0300: Contract Unit Price
- 0310: Contract Unit Price
- 0330: Contract Unit Price
- 0440: Contract Unit Price
- 0870: Contract Unit Price

E - Contract time adjustment:

No Working Days added

Working Days added: _____

Unknown at this time

Justification for selection:

