
 

 
  

Date: October 25, 2010 

Agenda Item No. 9 

Roll Call No.  [_______________] 

Communication No. 10-635 

Submitted by:  Jeb E. Brewer, P.E. 

City Engineer 

 

 

AGENDA HEADING:   

 

Approving request for extension of time on Principal Riverwalk - Walnut Street to Grand Avenue, West 

Side. 

 

 

SYNOPSIS:  

 

Recommend approval of request from Elder Corporation, Jared R. Elder II, President, 5088 E. University 

Avenue, Des Moines, IA, 50327, for an extension of time on the Principal Riverwalk - Walnut Street to 

Grand Avenue, West Side to July 31, 2011 for all work except landscaping and October 31, 2011 for all 

landscape work subject to Iowa Department of Transportation requirements. 

 

 

FISCAL IMPACT:  
 

Amount:  N/A 

 

Funding Source: N/A 

 

 

ADDITIONAL INFORMATION: 

 

The contract completion provision for the Principal Riverwalk - Walnut Street to Grand Avenue, West 

Side project is October 30, 2010 to complete all work except for planting of trees and May 15, 2011 to 

complete planting of trees.  The contractor has requested an extension to July 31, 2011, to complete all 

work except landscaping and October 31, 2011 for all landscape work subject to Iowa Department of 

Transportation requirements due to delays caused by the significant weather events and high river levels 

that have prevented completion of the storm sewer portion of the work.  At this time, the storm sewer 

work is the controlling item of work.  The remaining storm sewer cannot be installed until the river 

levels drop below the existing sewer. 

 

Staff recommends approving an extension to July 31, 2011 for all work except landscaping and 

October 31, 2011 for all landscape work subject to Iowa Department of Transportation requirements, at 

no additional cost to the project.   

 

 

PREVIOUS COUNCIL ACTION(S): 

 

Date:  September 14, 2009 

 

Council 

Communication 
Office of the City Manager 
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Roll Call Number:  09-1708 

 

Action:  On Principal Riverwalk - Walnut Street to Grand Avenue, West Side:  Resolution approving 

plans, specifications, form of contract documents, engineer’s estimate and designating lowest responsible 

bidder as Elder Corporation, (Jared R. Elder II, President), $2,849,000.  (Council Communication No.  

09-660) Moved by Hensley to adopt.  Motion Carried 7-0. 

 

Date:  September 14, 2009 

 

Roll Call Number:  09-1709 

 

Action:  Approving contract and bond, and permission to sublet.  Moved by Hensley to adopt.  Motion 

Carried 7-0. 

 

Date:  April 20, 2009   

 

Roll Call Number:  09-608 

 

Action:  Approving execution of Iowa Department of Transportation (IDOT) Agreement for Principal 

Riverwalk-Walnut/Grand Avenue West.  (Council Communication No. 09-239)  Motion Carried 7-0.  

 

 

BOARD/COMMISSION ACTION(S):  NONE 
 

 

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:   
 

Normal Council actions on construction contracts. 

 

 

 
For more information on this and other agenda items, please call the City Clerk’s Office at 515-283-4209 or visit the Clerk’s 

Office on the second floor of City Hall, 400 Robert D. Ray Drive.  Council agendas are available to the public at the City 

Clerk’s Office on Thursday afternoon preceding Monday’s Council meeting. Citizens can also request to receive meeting 

notices and agendas by email by calling the Clerk’s Office or sending their request via email to cityclerk@dmgov.org. 

 

http://www.dmgov.org/Government/CityCouncil/RollCalls/2009/09-1708.pdf
http://www.dmgov.org/government/CityCouncil/Resolutions/091409/69.pdf
http://www.dmgov.org/Government/CityCouncil/Communications/09-660.pdf
http://www.dmgov.org/Government/CityCouncil/Communications/09-660.pdf
http://www.dmgov.org/Government/CityCouncil/RollCalls/2009/09-1709.pdf
http://www.dmgov.org/government/CityCouncil/Resolutions/091409/69a.pdf
http://www.dmgov.org/Government/CityCouncil/Communications/09-580.pdf
http://www.dmgov.org/Government/CityCouncil/RollCalls/2009/09-0608.pdf
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