
 

 

Council Communication:  17-796 

  
Date: November 20, 2017 

Agenda Item No. 13 

Roll Call No.  17-1939 

Communication No. 17-796 

Submitted by:  Pamela S. Cooksey, 

P.E., City Engineer 

 

 

AGENDA HEADING:   

 

Approving Supplemental Agreement No. 1 to the Agreement for Professional Services with 

Shuck-Britson, Inc. for additional professional services for the Locust Street Bridge over the Des 

Moines River Replacement, for an additional amount not to exceed $205,654. 

 

 

SYNOPSIS:  

 

Recommend approval of the Supplemental Agreement No. 1 to the Agreement for Professional 

Services with Shuck-Britson, Inc., Timothy J. Monson, President, 400 E. Court Avenue, Suite 140, 

Des Moines, Iowa, 50309, for an additional amount not to exceed $205,654, based on hourly rates, to 

provide additional utility coordination and design, bridge aesthetic design, and additional construction 

administration services for the Locust Street Bridge over the Des Moines River Replacement project. 

 

 

FISCAL IMPACT:    

 

Amount:  $205,654 

  

Funding Source:  2017-18 CIP, Page Bridge Improvements - 10, Locust Street Bridge over the Des 

Moines River, BR052 

 

 

ADDITIONAL INFORMATION:  

 

 On June 23, 2014, by Roll Call No. 14-0934, City Council approved the Professional Services 

Agreement (PSA) with Shuck-Britson, Inc. for a total cost not to exceed $640,740, based on 

hourly rates, to provide professional services in connection with the Locust Street Bridge over 

the Des Moines River Replacement.  At the time of the agreement, the aesthetic scheme/scope 

was yet undetermined as an Aesthetic Review Committee was formed to help aid the direction 

of the Grand Avenue bridge aesthetic development, which in turn influenced the direction for 

the Locust Street Bridge. 

 

 This supplemental agreement takes in account the desired direction from the Aesthetic Review 

Committee and Urban Design Review Board that the aesthetics for Locust Street Bridge should 

be of similar design as the Grand Avenue Bridge.  Architectural and electrical engineering 

sub-consultants are being added to assist in the final design development and preparation of 

design details and specifications for exterior painted metal panel “scallop” façade to hide the 

bridge beams, as well as incorporate LED lighting of the aesthetic paneling and aesthetic 

pedestrian railing across the bridge.  All of the aesthetics are to be of similar design to that of 

the Grand Avenue Bridge. 
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 This supplemental agreement also adds additional utility coordination and design to 

accommodate replacing the existing water main that is currently inside the existing bridge.  The 

replacement water main will need to be supported by the new bridge.  In addition, based on 

current experiences with Grand Avenue Bridge Replacement, additional design and shop 

drawing review services during construction are being added in anticipation of the services 

needed. 

 

 

PREVIOUS COUNCIL ACTION(S):    

 

Date:  June 23, 2014 

 

Roll Call Number:  14-0934 

 

Action:  Approving Professional Services Agreement with Shuck-Britson, Inc. for Design and 

Construction Phase Services for the Locust Street Bridge over Des Moines River Replacement, not to 

exceed $640,740.  (Council Communication No.  14-287) Moved by Mahaffey to adopt. Motion 

Carried 5-2. 

 

 

BOARD/COMMISSION ACTION(S):    

 

Board:  Urban Design Review Board 

 

Date:  May 16, 2017 

 

Resolution Number:  N/A 

 

Action:  Motion to approve staff recommendation with Board comments forwarded.  Moved by 

Reynolds, Second by Heiman-Godar. Motion passed. 

 

 

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:   

 

City staff does not anticipate any future Council actions on this PSA at this time; however, 

unanticipated changes to this PSA would require an additional Supplemental Agreement, which may 

require Council action. 

 

 

 
For more information on this and other agenda items, please call the City Clerk’s Office at 515-283-4209 or visit the 

Clerk’s Office on the first floor of City Administration Building, 400 E. Court Avenue Ste.116.  Council agendas are 

available to the public at the City Clerk’s Office on Thursday afternoon preceding Monday’s Council meeting.  Citizens 

can also request to receive meeting notices and agendas by email by calling the Clerk’s Office or sending their request via 

email to cityclerk@dmgov.org. 

 

http://www.dmgov.org/government/citycouncil/rollcalls/2014/14-0934.pdf
http://www.dmgov.org/government/CityCouncil/Resolutions/20140623/9.pdf
http://www.dmgov.org/Government/CityCouncil/Communications/14-287.pdf
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