
Roll Call Number Agenda Item Number

12A
DATE January 11, 2016

ACCEPTING COMPLETED CONSTRUCTION AND APPROVING FINAL PAYMENT
FOR 12TH STREET TWO WAY CONVERSION, BAKER ELECTRIC, WC.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That the attached report
of the Des Moines City Engineer, showing the cost of the construction of the 12th Street Two Way Conversion,
04-2016-001, in accordance with the contract approved between Baker Electric, Inc., Britt Baker, CEO, 111 Jackson

Avenue, Des Moines, IA 50315, under Roll Call No. 15-1457, of August 24, 2015, and the City ofDes Moines, and

recommending the acceptance thereof, be and the same is hereby approved, and accepted, and

BE IT FURTHER RESOLVED: That $46,550.25 is the total cost, of which $45,153.74 has been paid the Contractor,
and $0.00 is now due and is hereby approved as final partial payment for the above project, the remaining balance of
$1,396.51 is to be paid at the end of thirty days, with funds retained for unresolved claims on file in accordance with

Iowa Code Chapter 573.

BE IT FURTHER RESOLVED: That the Des Moines Finance Director be and is hereby authorized to release said
retainage if suit is not filed as above provided.

Moved by to adopt.

FORM APPROVED: FUNDS AVAILABLE

'As'

Kathleen Vanderpool

Deputy City Attorney
Daniel E. Ritter

Des Moines Finance Director

Funding Source: 2015-2016 CIP, Page Streets, Downtown Walkability, ST261, Being: Transfer of $46,550.25 from

Economic Development Enterprise Account, SP743 (Sale of Land Proceeds)
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MOTION CARRIED

04-2016-001

ABSENT

PPROVED

Mayor

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby
certify that at a meeting of the City Council of
said City of Des Moines, held on the above date,
among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my
hand and affixed my seal the day and year first
above written.

City Clerk
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ENGINEERING DEPARTMENT
CITY OF DES MOINES, IOWA

CITY OF

1^
^

DESMOIMESl

PROJECT SUMMARY
12th Street Two Way Conversion

Activity ID 04-2016-001

On August 24, 2015, under Roll Call No. 15-1457, the Council awarded the contract for the above improvements

to Baker Electric, Inc., in the amount of $50,335.00. Tabulated below is a history of project change orders.

Change
Order No. Initiated By Description Amount

1 Contractor $(3,784.75)

Adjustment of quantities to the as-built quantities.

Original Contract Amount $50,335.00

Total Change Orders $(3,784.75)

Percent of Change Orders to Original Contract (7.52)%

Total Contract Amount $46,550.25

Activity ID 04-2016-00 1 Page I of 1
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January 11,2016

CITY OF DES MOIhESl
CERTIFICATION OF COMPLETION - ENGINEERING DEPARTMENT

AGENDA HEADING:

Accepting completed construction and approving final payment for the 12th Street Two Way Conversion, Baker
Electric, Inc.

SYNOPSIS:

Approve the Engineer's Certification of Completion, accept construction of said improvement, and authorize final

payment to the contractor.

FISCAL IMPACT:

Amount: $46,550.25 As-Built Contract Cost

Funding Source: 2015-2016 CIP, Page Streets, Downtown Walkability, ST261, Being: Transfer of $46,550.25

from Economic Development Enterprise Account, SP743 (Sale of Land Proceeds)

CERTIFICATION OF COMPLETION:

On August 24, 2015, under Roll Call No. 15-1457, the City Council awarded a contract to Baker Electric, Inc.,
Britt Baker, CEO, 111 Jackson Avenue, Des Moines, IA 50315 for the construction of the following
improvement:

12th Street Two Way Conversion, 04-2016-001

The improvement includes the removal and replacement of pavement markings, traffic signal modifications, and
other incidental items; in accordance with the contract documents, including Plans File Nos. 570-001/012, located

along 12th Street between Mulberry Street and Grand Avenue, Des Moines, Iowa

I hereby certify that the construction of said 12th Street Two Way Conversion, Activity ID 04-2016-001, has been

completed in substantial compliance with the terms of said contract, and I hereby recommend that the work be

accepted. The work commenced on September 22, 2015, and was completed on December 23, 2015.

I further certify that $46,550.25 is the total cost of said improvement, of which $45,153.74 has been paid the

Contractor and $0.00 is now due and is hereby approved as final partial payment for the above project, the
remaining balance of $1,396.51 is to be paid at the end of thirty days, with funds retained for unresolved claims on
file in accordance with Iowa Code Chapter 573. The amount of completed work is shown on the attached Estimate
of Construction Completed.

^>

Pamela S. Cooksey, P.E.

Des Moines City Engineer

Engineering . T 515.283.4920 . F 515.283.4112 . www.dmgov.org ^"^ ^ ^ . ^ ^^ ^ ^ ^ . ^ ^.^ . ^ .50309-1891



ENGINEERING DEPARTMENT
CITY OFDES MOTNES, IOWA

ESTIMATE OF CONSTRUCTION COMPLETED
FOR WORK DONE FROM 11/27/2015 to 12/18/2015

PARTIAL PAYMENT NO. 3 (FINAL)
CITY OF DES MOINES
PROJECT: 12TH STREET TWO WAY CONVERSION
CONTRACTOR: BAKER ELECTRIC, JNC.

CTYOFDESMOinESl
ENGINEERING DEPARTMENT

Activity ID: 04-2016-001
Date: 12/21/2015

LINE NO. I

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15

DESCRIPTION
CONTROLLER MODIFICATIONS
SIGNAL HEAD RELOCATION
12" R,Y,G,(ALL LED), SmE-OF-POLE MOUNTED
SIGNAL CABLE - 7c#14 AWG
PEDESTAL POLE-14'
FOOTING - FED POLE
CONDUIT-2"

PCC SffiEWALK REMOVAL / REPLACEMENT
STREETNAME SIGN -18" x VARIES
REMOVALS, PER PLAN
PAVEMENT MARKING REMOVAL
PAINTED PAVEMENT MAKKJNGS
PAVEMENT SYMBOLS, PAINTED
TRAFFIC CONTROL
MOBILIZATION

UNIT
EACH
EACH
EACH
LDSTF1
EACH
EACH
Lcsm

SY
EACH

LS
STA
STA

EACH
LS
LS

UNITS

ESTIMATED

3.000]
i.oool
6.0001

800.0001
1.0001
1.0001

20.0001
30.0001

3.0001
1.000]

13.0001
53.000]

2.0001
1.0001
1.0001

AUTHORIZED
3.000

1.000

6.000

800.000
1.000

1.000

30.000

8.500

3.000

1.000

9.250

70,130

3.000

1.000

1.000

TOTAL CONTRACT AMOUNT PLUS CHANGE ORDERS
PARTIAL PAYMENT NO. 1
PARTIAL PAYMENT NO. 2
THIS PARTIAL PAYMENT NO. 3
TOTAL PARTIAL PAYMENTS
BALANCE

$46,550.25

$37,949.07

$7,204.67

$0.00
$45,153.74

$1,396.51

PREPARED BY: ~~7V I'

CONSTRUCTBD
TO DATE

3.0001
i.oool
6.000|

800.0001
1.0001
i.oool

30.000]
8.5001
3.0001
1.0001
9.250|

70.1301
3.0001
1.0001
1.000 [

UNIT PRICE
$3,800.00

$700.00
$1,100.00

S2.20

$1,490.00

$900.00
$30.00

$225.00
$760.00

S3.000.00

$168.00
$75.00
$98.00

$4,500.00

$4,000.00

TOTAL
RETAINAGE
TOTAL LESS RETAINAGE
LESS PREVIOUS PAYMENT
AMOUNT DUE

TOTAL AMOUNT

$11,400.00
$700.00

$6,600.00

$1,760.00

$1,490.00

$900.00
$900.00

$1,912.50

$2,280.00

$3,000.00
$1,554.00

$5,259.75

$294.00
$4,500.00

$4,000.00

$46,550.25

$1,396.51

$45,153.74

$45,153.74

$0.00
CHECKED BY:

PARTIAL PAYMENT NO. 3 (FINAL)
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