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DATE January 11,2016

ACCEPTING COMPLETED CONSTRUCTION AND APPROVING FINAL PAYMENT
FOR E. EUCUD & DDCON TRAFFIC SIGNAL UPGRADE, T K CONCRETE INC.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That the attached report
of the Des Moines City Engineer, showing the cost of the construction of the E. Euclid & Dixon Traffic Signal

Upgrade, 04-2014-002, in accordance with the contract approved between T K Concrete Inc., Tony J. Ver Meer,
President, 1608 Fifield Road, Pella, IA 50219, under Roll Call No. 15-0544, of March 23, 2015, and the City ofDes

Moines, and recommending the acceptance thereof, be and the same is hereby approved, and accepted, and

BE IT FURTHER RESOLVED: That $376,632.95 is the total cost, of which $365,333.96 has been paid the
Contractor, and $0.00 is now due and is hereby approved as final partial payment for the above project, the remaining
balance of $11,298.99 is to be paid at the end of thirty days, with funds retained for unresolved claims on file in

accordance with Iowa Code Chapter 573.

BE IT FURTHER RESOLVED: That the Des Moines Finance Director be and is hereby authorized to release said
retainage if suit is not filed as above provided.

Moved by to adopt.

FUNDS.AVAILABLE

Daniel KRitter
Des Moines Finance Director

Funding Source: 2015-2016 CIP, Page Streets - 44, Traffic Signals, Channelization, and School Crossings, TR091,

Being: $150,000 (Max) in Iowa DOT Traffic Safety Improvement Program Funds; and the remaining $226,632.95
G.O. Bonds.

CS-TSF-1945(800)-85-77

COUNCIL ACTION

COWNIE

COLEMAN

GATTO

GRAY

HENSLEY

MOORE

WESTERGAARD

TOTAL

MOTION CARRIED

YEAS NAYS Pass ABSENT

APPROVED

Mayor

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby
certify that at a meeting of the City Council of
said City of Des Moines, held on the above date,
among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my
hand and affixed my seal the day and year first
above written.

City Clerk

04-2014-002
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ENGmEERING DEPARTMENT
CITY OF DES MOmES, IOWA

CITY OF
^

DESMOIMESl

PROJECT SUMMARY
E. Euclid & Dixon Traffic Signal Upgrade

Activity ID 04-2014-002

On March 23, 2015, under Roll Call No. 15-0544, the Council awarded the contract for the above improvements

to T K Concrete Inc., in the amount of $375,902.50. Tabulated below is a history of project change orders.

Change
Order No. Initiated By Description Amount

1 Engineering 11/17/2015 $730.45
Adjust plan quantities to as-built quantities.

Original Contract Amount $375,902.50

Total Change Orders $730.45

Percent of Change Orders to Original Contract 0.19%

Total Contract Amount $376,632.95

Activity ID 04-2014-002 Page I of I
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DES MOIMESl

January 11,2016

CITY OF
CERTIFICATION OF COMPLETION ENGINEERING DEPARTMENT

AGENDA HEADING:

Accepting completed construction and approving final payment for the E. Euclid & Dixon Traffic Signal Upgrade,

T K Concrete Inc.

SYNOPSIS:

Approve the Engineer's Certification of Completion, accept construction of said improvement, and authorize final

payment to the contractor.

FISCAL IMPACT:

Amount: $376,632.95 As-Built Contract Cost

Funding Source: 2015-2016 CIP, Page Streets - 44, Traffic Signals, Channelization, and School Crossings,

TR091, Being: $150,000 (Max) in Iowa DOT Traffic Safety Improvement Program Funds; and the remaining
$226,632.95 G.O. Bonds.

CERTIFICATION OF COMPLETION:

On March 23, 2015, under Roll Call No. 15-0544, the City Council awarded a contract to T K Concrete Inc., Tony
J. Ver Meer, President, 1608 Fifield Road, Pella, IA 50219 for the construction of the following improvement:

E. Euclid & Dixon Traffic Signal Upgrade, 04-2014-002

The improvement includes removing existing Portland Cement Concrete (PCC) median, curb, and traffic signals,

and replace with new PCC median, curb, traffic signals, and other incidental items; all in accordance with the

contract documents, including Plan File Nos. 560-211/234, located at the intersection of E. Euclid Avenue (U.S.
Highway 6) and Dixon Street, Des Moines, Iowa

I hereby certify that the construction of said E. Euclid & Dixon Traffic Signal Upgrade, Activity ID 04-2014-002,

has been completed in substantial compliance with the terms of said contract, and I hereby recommend that the

work be accepted. The work commenced on April 27, 2015, and was completed on December 31, 2015.

Engineering . T 51 5.283.4920 . F 515.283.41 12 . www.dmgov.org /^^ ^ ^ . ^ ^^ p ^y ^^ . ^ ^^^ . ^ .50309.139,



I further certify that $376,632.95 is the total cost of said improvement, of which $365,333.96 has been paid the
Contractor and $0.00 is now due and is hereby approved as final partial payment for the above project, the
remaining balance of $11,298.99 is to be paid at the end of thirty days, with funds retained for unresolved claims

on file in accordance with Iowa Code Chapter 573. The amount of completed work is shown on the attached
Estimate of Construction Completed.

Pamela S. Cooksey, P.E.

Des Moines City Engineer

Engineering . T 515.283.4920 . F 515.283.4112 . www.dmgov.org ^^ ^ ^ . ^ ^ert D. Ray Drive . Des Moines . Iowa .50309-1891



ENGINEERING DEPARTMENT
CITY OFDESMOINES, IOWA

ESTIMATE OF CONSTRUCTION COMPLETED
FOR WORK DONE FROM 11/21/2015 TO 12/9/2015

FINAL PA YMENT (PA TMENT NO. 7)

CTYOFDESMOir
SM<S!W=£SI'JG DSP.-s-A^MSM!

PROJECT: E. EUCLED AND DDCON TRAFFIC SIGNAL UPGRADE
CONTRACTOR: T.K. CONCRETE INC.

Proj No: CS-TSF-1945(800)-85-77
Activity ID: 04-2014-002

Date: 12/9/2015

LINE NO.

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21

1.01

DESCRIPTION

Pavement Scarification

IVtedian, Dowelled PCC

HMA (3M ESAL) Surf, 1/2", No fric

Removal of Pavement

Sidewalk, PCC, 6"

Sidewalk, PCC, 8"

Curb, Dowelled P.C. Concrete, Beam Curb

Traffic Signalization

Painted Pavement Markings, Durable

Painted Symbols and Legends, Durable

Pavement Markings Removed

Symbols and Legends Removed

Grooves Cut for Pavement Markings

Grooves Cut for Symbols and Legends

Traffic Control

Mobilization

Traf&c Direction - Uniformed Police Officer.

Mulchmg

Seeding and Fertilizing CUrban)

Perimeter and Slope Sediment Control Device, 6 in. Diam.

Removal of Perimeter and Slope Sediment Control Device, 6 m. Diam.

Modified Loop Detector

UNIT
SY
SY

TON
SY
SY
SY
LF
LS

STA
EA
STA
EA
STA
EA
LS
LS
EA

ACRE
ACRE

LF
LF
EA

UNITS

ESTMATED
75.0001

200.0001

60.0001
481.000|

15.000)
91.0001
42.0001

1.0001
22.2001

6.000|
6.600|
2.0001

22.2001

4.0001

1.0001
1.0001

4.0001

0.4001

0.4001

150.000|
150.000|

0.0001

AUTHORIZED

75.000

207.000

62.110

513.000

44.300

96.000

64.000

1.000

18.200

6.000

6.500

1.000

18.200

4.000

1.000

1.000

0.000

0.180

0.180

0.000

0.000

4.000

CONSTRUCTED
TO DATE

75.000

207.000

62.110

513.000

44.300

96.000

64.000

1.000

18.200

6.000

6.500

1.000

18.200

4.000

1.000

1.000

0.000

0.180

0.180

0.000

0.000

4.000

UNIT PRICE

$42.50

$198.00

$195.00

$22.00

$110.00

$135.00

$80.00

$203,650.00

$125.0C

$300.0C

$140.0C

$200.0C

$120.0C

$250.0C

$27,500.0C

$42,750.0C

$1,200.0C

$5,OOO.OC

$5,OOO.OC

$5.0C

$3.5C

$510.0(

TOTAL AMOUNT

$3,187.50

$40,986.00

$12,111.45

$11,286.00

$4,873.00

$12,960.00

$5,120.00

$203,650.00

$2,275.00

$1,800.00

$910.00
$200.00

$2,184.00

$1,000.00

$27,500.00

$42,750.00

$0.00

$900.00

$900.00

$0.00

$0.00

$2,040.00

Page 1 of 2 ĉ^



LINE NO. I DESCSEPTION
TOTAL CONTRACT AMOUNT PLUS CHANGE ORDERS
PARTIAL PAYMENT #1_
PARTIAL PAYMENT #2
PARTIAL PAYMENT #3
PARTIAL PAYMENT #4
PARTIAL PAYMENT #5

_PARTIAL PAYMENT #6_
THIS FINAL PAYMENT
TOTAL PARTIAL PAYMENTS
BALANCE

UNIT

UNITS

ESTIMATED

$376,632.95

$16,299.88

$64,888.15

$20,174.98
$183,882.51

$46,940.73
$33,147.71

$0.00

$365,33356
$11.298.99

AUTHORIZED

PREPARED BY:,

CHECKED:) BY;
~^

CONSTRUCTED
TO DATE UNIT PRICE

TOTAL
RBTAJNAGE
TOTAL LESS RETAINAGE
LESS PREVIOUS PAYMENT
AMOUNT DUE

TOTAL AMOUNT

$376,632.95

$11,298.99

$365,333.96
$365,333.96

$0.00

CONTRACTOR AGREEMENT': C)f^ ^crph^L- FINAL PAYMENT (PAYMENT NO. 7)
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