
Roll Call Number Agenda item Number

^A
DATE January 27, 2020

ACCEPTING COMPLETED CONSTRUCTION AND APPROVING FINAL PAYMENT
FOR E. MCKINLEY AVENUE RECONSTRUCTION FROM S.E. 7TH STREET TO S.E. 14TH STREET

WITH ACCESS BRffiGE, CORELL CONTRACTOR, INC.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That the attached report
of the Des Moines City Engineer, showing the cost of the construction of the E. McKinley Avenue Reconstruction from

S.E. 7th Street to S.E. 14th Street with Access Bridge, 06-2017-016, in accordance with the contract approved between
Corell Contractor, Inc., Grant S. Corell, President, 1300 Lincoln Street, West Des Moines, IA 50265, under Roll Call

No. 17-2021, of November 20, 2017, and the City ofDes Moines, and recommending the acceptance thereof, be and

the same is hereby approved, and accepted, and

BE IT FURTHER RESOLVED: That $4,955,519.34 is the total cost, of which $4,806,853.76 has. been paid the
Contractor, and $0.00 is now due and is hereby approved as final partial payment for the above project, the remaining
balance of $148,665.58 is to be paid at the end of thirty days, with funds retained for unresolved claims on file in
accordance with Iowa Code Chapter 573.

BE IT FURTHER RESOLVED: That the City Manager be and is hereby authorized and directed to certify the
Pollution Prevention Plan Inspection Summary and the NPDES Stormwater General Permit Notice of Discontinuation
for the above referenced project on behalf of the City of Des Moines and submit said documents to the Iowa

Department of Natural Resources.

BE IT FURTHER RESOLVED: That the Interim Des Moines Finance Director be and is hereby authorized to release
said retainage if suit is not filed as above provided.

Moved by _ to ad°Pt
FORM APPROVED: FUNDS AVAII

Kathleen Vanderpool " Nickolas J. Schaul

Deputy City Attorney Interim Des Moines Finance Director

^Funding Source: 2019-2020 CIP, Page Street - 17, McKinley Avenue Widening, ST212, Being: $4,225,131.34 in

r.O. Bonds; $330,110 in Storm Water Utility Funds transferred from SM057; and the remaining $400,278 from Des
Moines Water Works

06-2017-016



Roll Call Number Agenda Item Number

job
DATE January 27, 2020

COUNCIL ACTION

COWNIE

BOESEN

GATTO

GRAY

MANDEIBAUM

voss

WESTERGAARD

TOTAL

YEAS NAYS PASS

MOTION CARRIED A

ABSENT

PROVED

Mayor

CERTIFICATE

I, P. Kay Cmelik, City Clerk of said City hereby
certify that at a meeting of the City Council of
said City of Des Moines, held on the above date,
among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my
hand and affixed my seal the day and year first
above written.

City Clerk
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ENGINEEMNG DEPARTMENT
CITY OF DES MOINES, IOWA

CITYOFDESMOIMES'

PROJECT SUMMARY
E. McKinley Avenue Reconstruction from S.E. 7th Street to 8.E. 14th Street with Access

Activity ID 06-2017-016

On November 20, 2017, under Roll Call No. 17-2021, the Council awarded the contract for the above

improvements to Corell Contractor, Inc., in the amount of $4,885,816.20. Tabulated below is a history of project

change orders.

Change
Order No. Initiated By Description Amount

1 City

2 City

3 City

4 ' City

5 City

6/7/2018 , $42,500.60

Change order items include: 1.01) installation of

interconnect conduit and fiber, 1 .02) tree trimming to avoid

damage by construction equipment, and 1.03) rerouting

existing storm sewer in the vicinity of bridge piles.

8/6/2018 $47,675.17

Change order includes the following unanticipated work

items: 2.01) Abandon Storm Sewer with Flowable Mortar,

2.02) Sanitary Service Spot Repair, 2.03) Sanitary Sewer

Stream Protection, 2.04) Cistern Removal.

9/12/2018 $47,813.83

Change order items include the following: 3.01) Retaining

Wall Transport& Engineering, 3.02) Removal ofUmnapped

RCB, 1001) Clearing & Grubbing, 2004) Class 10
Excavation, 2010) Granular Material, 2013) Modified
Subbase, 2028) Flooded Backfill, 2033) Segmental Block
Retaining Wall, and 2063) Class E Revetment.

10/23/2018 $44,264.15

Part A items are to adjust contract quantities to as-built

quantities. Primary items include additional Modified

Subbase (2013) due to poor soil conditions and Temporary
Granular Surfacing (3021) to maintain local traffic during
water main consturction. Part B item 4.01 is for demolition

and removal of another umnapped/abandoned ,RCB in the

path of storm sewer construction,

1/24/2019 $20,375.00

Activity ID 06-2017-016 Page 1 of 2



January 27,2020

CERTIFICATION OF COMPLETION CITY OF

AGENDA HEADING:

Accepting completed construction and approving final payment for the E. McKinley Avenue Reconstruction from

S.E. 7th Street to S.E. 14th Street with Access Bridge, Corell Contractor, Inc.

SYNOPSIS:

Approve the Engineer's Certification of Completion, accept construction of said improvement, and authorize final

payment to the contractor.

FISCAL IMPACT:

Amount: $4,955,519.34 As-Built Contract Cost

Funding Source: 2019-2020 CIP, Page Street - 17, McKinley Avenue Widening, ST212, Being:
$4,225,131.34 in G.O. Bonds; $330,110 in Storm Water Utility Funds transferred from SM057; and the remaining
$400,278 from Des Moines Water Works

CERTIFICATION OF COMPLETION:

On November 20, 2017, under Roll Call No. 17-2021, the City Council awarded a contract to Corell Contractor,

Inc., Grant S. Corell, President, 1300 Lincoln Street, West Des Moines, IA 50265 for the construction of the
following improvement:

E. McKinley Avenue Reconstruction from S.E. 7th Street to S.E. 14th Street with Access Bridge, 06-2017-016

The improvement includes constructing a new paved access between Southdale Center and E. McKinley Avenue
with 6-inch Portland Cement Concrete (PCC) curb and gutter and 6-inch Hot-Mix Asphalt (HMA) paving,
constructing a Continuous Concrete Slab (CCS) bridge across Yeader Creek, along with reconstructing E.

McKinley Avenue with PCC curb and gutter, 8.5-inch HMA paving, reinforced concrete box culvert extensions,

PCC sidewalk and driveways, storm sewer, earthwork and grading, water main construction, traffic signals, erosion
control, and restoration; all in accordance with contract documents, including Plan File Nos.586-001/300, located

along E. McKinley Avenue from just west ofS.E. 7th Street to S.E. 14th Street, Des Moines, Iowa

I hereby certify that the construction of said E. McKinley Avenue Reconstruction from S.E. 7th Street to S.E. 14th
Street with Access Bridge, Activity ID 06-2017-016, has been completed in substantial compliance with the terms

of said contract, and I hereby recommend that the work be accepted. The work commenced on January 8, 2018,

and was completed on January 7,2020.

Engineering • T5l5.283.4920 • F515.283.4112 ' www.clmgov.org / ^ ,-.,.,,,i_» . ,r,,-, o..i.-..i ^. c^,, r..^,,. . r^. i,..;--. . ,„.„„ .c^no .ao'Drive s Des Moines e iowo ar 50309-1 89'i



I further certify that $4,955,519.34 is the total cost of said improvement, of which $4,806,853.76 has been paid the
Contractor and $0.00 is now due and is hereby approved as final partial payment for the above project, the
remaining balance of $148,665.58 is to be paid at the end of thirty days, with funds retained for unresolved claims
on file in accordance with Iowa Code Chapter 573. The amount of completed work is shown on the attached

Estimate of Construction Completed.

•^RP

Steven L. Naber, P.E.

Des Moines City Engineer

Engineering • T 515.283.4920 • F 51 5,283.4112 • www.dmgov.org
Robert r\ Rav nrive • Des Moines • Iowa •S0309-I89I



ENGINEERING DEPARTMENT
CITT OF DES MOINES, IOWA

FINAL QUANTITIES OF CONSTRUCTION COMPLETED
FROM 10/31/2019 TO 11/19/2019

FINAL PA YMENT (PARTIAL PA YMENT NO. 21)

PROJECT: E. MCKINLEY AVENUE RECONSTRUCTION,
SE 7TH STREET TO SE 14TH STREET WITH ACCESS BRIDGE

CONTRACTOR: CORELL CONTRACTOR, INC.

ar/OFDESMOinESl
ENGINEERING DEPARTMENT

Activity FD: 06-2017-016

Date: 12/17/2019

LINE NO. DESCRIPTION UNIT

UNITS

ESTIMATED AUTHORIZED
CONSTRUCTED

TO DATE UNIT PRICE
TOTAL

AMOUNT
DIVISION 1: ACCESS ROAD & BRIDGE

1001
1002
1003
1004
1005
1006
1007
1008
1009
1010
1011
1012
1013
1014
1015
1016
1017
1018
1019
1020
1021
1022
1023
1024
1025
1026
1027
1028
1029
1030
1031

XEARINGAND GRUBBING
3MBANKMENT-IN-PLACE, CONTRACTOR FURNISHED

EXCAVATION, CLASS 10, CHANNEL

3XCAVATION, CLASS 10, ROADWAY AND BORROW
FOPSOIL, FURNISH AND SPREAD
^OMPACTION WITH MOISTURE AND DENSITY CONTROL
MODIFIED SUBBASE
3HOULDER CONSTRUCTION, EARTH
3RIDGE APPROACH PAVEMENT, AS PER PLAN
:IMA STD TR, BASE COURSE, 3/4 IN. MK

3MA STD TR, SURFACE COURSE, 1/2 W. MK, NO SPEC FR REQ'T

ASPHALT BINDER, 58-28S, STANDARD TRAFFIC

3MA PAVEMENT SAMPLES
3XCAVATION, CLASS 20
STRUCTURAL CONCRETE (BRIDGE)
^INFORCING STEEL, EPOXY COATED
CONCRETE BARRIER RAILING
?RONS, CONCRETE, 18 IN. DIA.

APRONS, CONCRETE, 36 IN. DIA.

VIANHOLE, STORM SEWER, SW-401,48 IN.

\/IANHOLE, STORM SEWER, SW-401, 60 IN.

VtANHOLB, STORM SEWER. SW-401,72 IN.

INTAKE, SW-501

INTAKE, SW-505

INTAKE, SW-506

[NTAKE,SW-512,24IN.

\/IANHOLE ADJUSTMENT. MINOR
MANHOLE ADJUSTMENT, MAJOR
PILES, STEEL, HP 10X42

PILES, STEEL, HP 12X53

CONC. ENCASEMENT OF STEEL H PILES, HP 12X53 (P10L TYPE 3)

AC
CY
CY
CY
CY
CY
CY
STA
SY

TON
TON
TON
LS
CY
CY
LB
LF
EA
EA
EA
EA
EA
EA
EA
EA
EA

EA
EA
LF
LF
LF

1.100

9,366.000

4,019.000

1,258.000

1,515.000

7,205.000

520.00C

9.000

148.40C

315.00C

160.00C

33.90C

l.OOC

130.00C

310.50C

74,770.00C

262.00C

l.OOC

l.OOC

l.OOC

l.OOC

l.OOC

l.OOC

6.00C

l.OOC

l.OOC

2.00C

3.00C

630.00C

990.00C

378.00C

1.650

7,799.000

4,773.000

2,172.000

1,515.000

5,999.000

520.000

9.000

148.400

232.000

147.000

25.00C

l.OOC

130.000

310.500

74,770.000

262.00C

l.OOC

l.OOC

l.OOC

l.OOC

l.OOC

l.OOC

5.00C

2.00C

l.OOC

2.00C

5.00C

630.00C

990.00C

378.00C

1.650

7,799.000

4,773.000

2,172.000

1,515.000

5,999.000

520.000

9.000

148.400

232.000

147.00C

25.00C

l.OOC

130.00C

310.50C

74.770.00C

262.00C

l.OOC

l.OOC

l.OOC

l.OOC

l.OOC

l.OOC

5.00C

2.00C

l.OOC

2.00C

5.00C

630.00C

990.00C

378.00C

$25,300.00

$16.85

$22.00

$16.50

$18.00

$3.25

$56.25

$520.00

$192.50

$79.80

$101.85

$367.50

$651.00

$36.75

$630.00

$0.82

$49.50

$3,100.00

$5,250.00

$4,725.00

$14,200.00

$16,500.00

$3,300.00

$5,100.00

$9,500.00

$4,100.00

$1,600.00

$2,500.00

$33.60

$38.85

$105.00

$41,745.00

$131,413.15

$105,006.00

$35,838.00

$27,270.00

$19,496.75

$29,250.00

$4,680.00

$28.567.00

$18,513.60

$14,971.95

$9,187.50

$651.00

$4,777.50

$195,615.00

$61,311.40

$12,969.00

$3,100.00

$5,250.00

$4,725.00

$14,200.00

$16,500.00

$3,300.00

$25,500.00

$19,000.00

$4,100.00

$3,200.00

$12,500.00

$21,168.00

$38,461.50

$39,690.00

Page 1 of 7



LINE NO.

1032
1033
1034
1035
1036
1037
1038
1039
1040
1041
1042
1043
1044
1045
1046
1047
1048
1049
1050
1051
1052
1053
1054
1055
1056
1057
1058
1059
1060
1061
1062
1063
1064
1065
1066
1067
1068

DESCRIPTION
>KEBORED HOLE
iUBDRAIN, LONGITUDINAL, (SHOULDER) 4 IN. DIA.

5UBDRAIN OLmLET, DR-303

JTM SWR GRAVITY MAIN, TRENCHED, RCP, 2000D (CLASS HO, 15 IN.

iTM SWR GRAVITY MAIN, TRENCHED, RCP, 2000D (CLASS ffl), 18 IN.

iTM SWR GRAVITY MAIN, TRENCHED, RCP, 2000D (CLASS ffl), 30 DST.

3TM SWR GRAVITY MAIN, TRENCHED, RCP, 2000D (CLASS III), 36 IN.

REMOVE STORM SEWER PIPE LESS THAN OR EQUAL TO 36 IN.
iNGINEEMNG FABRIC

^EVETMENT, CLASS E
REMOVAL OF PAVEMENT
:<EMOVAL OF INTAKES AND UTILITY ACCESES
^URB AND GUTTER, PC CONCRETE, 2.5 FT.

SAFETY CLOSURE
REMOVE AND REINSTALL LIGHT POLE AND LUMINAIRB
3AINTED PAVEMENT MAJRKING, WATERBOKNE OR SOLVENT BASED
3AINTBD SYMBLS & LEGENDS, WATERBOKNE OR SOLVENT BASED
FEMPORARY BARRIER RAIL, CONCRETE
FRAJFFIC CONTROL
MOBILIZATION
SETTLEMENT PLATES
FREE PROTECTION FENCE
3TORM WATER POLLUTION PROTECTION PLAN
FEMPORARY HMA W/ INCIDENTAL CURB
STULCfflNG, BONDED FIBER MATKK
SEEDING AND FERTELmNG (URBAN)
3LOPE PROTECTION. WOOD EXCELSIOR MAT
30DDING
STABILIZING CROP - SEEDmG AND FERTILIZING (URBAN)
FURF REINFORCEMENT MAT, TYPE 3
3mT FENCE
EUSMOVAL OP SILT FENCE OR SILT FENCE FOR DITCH CHECKS
MAINTENANCE OF SILT FENCE OR SILT FENCE FOR DITCH CHBCKS
PERIMETER AND SLOPE SEDIMENT CONTROL DEVICE, 9 IN. DIA.

REMOVAL OF PERIMETER AND SLOPE SEDIMENT DEVICE
MOBILIZATIONS, EROSION CONTROL
MOBILIZATIONS, EMERGENCY EROSION CONTROL

UNIT

LF
LF
EA
LF
LF
LF
LF
LF
SY

TON
SY
EA
LF
EA
BA
STA
EA
LF
LS
LS
EA
LF
LS

TON
AC
AC

SQ
SQ
AC

SQ
LF
LF
LF
LF
LF
EA
EA

UNITS

ESTIMATED

180.0001
708.0001

13.000|
7.1001

385.400|

78.9001

51.7001

205.000|

2,455.0001

2,430.0001

1,135.0001

3.0001

835.0001
7.000)

2.000|

4.5001

2.0001

75.0001

1.0001

1.0001

4.000|

800.0001
1.0001

90.000|
1.7001

1.7001

135.0001

77.0001

1.7001

69.000|
2,000.0001

2,000.0001

1,000.0001

500.0001

500.0001

6.000|

1.0001

AUTHORIZED

180.000

708.000

13.000

5.000

383.000

79.000

52.000

261.500

2,524.000

2,146.600

1J35.00G

3.00C

760.00C

5.00C

2.00C

2.10C

2.00C

o.ooc

l.OOC

l.OOC

4.00C

800.00C

l.OOC

o.ooc

1.90C

1.55C

104.00C

53.00C

0.00(

o.ooc

o.ooc

0.00(

0.00(

4,957.00(

4,217.00(

5.00(

0.00(

CONSTRUCTED
TO DATE

180.00C

708.00C

13.00C

5.00C

383.00C

79.00C

52.00C

261.50C

2.524.00C

2J46.60C

1J35.00C

3.00(

760.00C

5.00C

2.00C

2.10C

2.00(

0.00(

l.OCK

l.OOC

4.00(

800.00(

1.00(

0.00(

1.90(

1.55(

104.00(

53.00(

0.00(

0.001

O.OOf

0.001

0.00(

4,957.00(

4,217.001

5.001

0.001

UNIT PRICE
$42.00

$20.00

$650.00

$240.00

$105.00

$240.00

$195.00

$42.00

$3.00

$53.00

$8.00

$2,150.00

$33.00

$110.00

$3,700.00

$165.00

$93.50

$33.00

$5,808.00

$60,000.00

$1,050.00

$3.15

$7,350.00

$115.50

$2,575.00

$1.200.00

$13.65

$63.00

$895.00

$115.00

$1.70

$0.25

$0.05

$1.75

$0.25

$525.00

$1,050.00

DIVISION 1: ACCESS ROAD & BRIDGE, SUBTOTAL:

TOTAL
AMOUNT

$7,560.00

$14,160.00

$8,450.00

$1,200.00

$40,215.00

$18.960.00

$10,140.00

$10,983.00

$7,572.00

$113,769.80

$9,080.00

$6,450.00

$25,080.00

$550.00

$7,400.00

$346.50

$187.00

$0.00

$5,808.00

$60.000.00

$4.200.00

$2,520.00

$7,350.00

$0.00

$4,892.50

$1,860.00

$1,419.60

$3,339.00

$0.00

$0.00

$0.00

$0.00

$0.00

$8,674.75

$1,054.25

$2,625.00

$0.00

$1,337,803.75

Page 2 of 7



10^
LINE NO. DESCRIPTION UNIT

UNITS

ESTIMATED AUTHORIZED
CONSTRUCTED

TO DATE UNIT PRICE
TOTAL

AMOUNT
DIVISION 2: E. MCKINLEY AVENUE RECONSTRUCTION

2001
2002
2003

2004
2005
2006
2007
2008
2009
2010
2011
2012
2013
2014
2015
2016
2017
2018
2019
2020
2021
2022
2023
2024
2025
2026
2027
2028
2029
2030
2031
2032
2033
2034
2035
2036
2037
2038
2039
2040

CLEARING & GRUBBING
SPECIAL BACKFILL
iMBANKMENT-DSf-PLACE, CONTRACTOR FURNISHED

3XCAVATION, CLASS 10 ROADWAY AND BORROW
2XCAVATION, CLASS 13, WASTE
iXCAVATION, CLASS 13, CHANNEL
FOPSOrL, FURNISH + SPREAD
;OMPACTION WITH MOISTURE AND DENSITY CONTROL
SPECIAL COMPACTION OF SUBGRADE
3RANULAR MATERIAL
3UBGRADE STABD.IZATION MATBRIAL, 10% FLY ASH, 12 IN DEPTH

3UBGRADE STABILIZATION MATERIAL, POLYMER GRID
MODIFIED SUBBASE
3HOTJLDERFWISHING, EARTH
'ATCHES, FULL-DEPTH REPAIR

^LOCATION OF MAIL BOXES
3TD OR SLP FRM PCC PAVT, CLASS C, CLASS 3 DURABILITY, 7 IN.

'-MA STD TR, BASE COURSE, 3/4 IN. MK

'-QAA STD TR, INTERMEDIATE COURSE, 3/4 IN. MK

:IMAmGH TR, SURFACE, 1/2 DST. MK, NO SPECIAL FRICTION REQ'T

ASPHALT BINDER, PG 58-28S, STANDARD TRAFFIC

ASPHALT BINDER, PG 58-28H, HIGH TRAFFIC

TOT MK ASPHALT PAVEMENT SAMPLES
FEMPORARY PAVEMENT
3URFACDSTG, DRT/EWAY. CLASS A CRUSHED STONE

aSMOVAL OF EXISTING STRUCTURES
3RANULAR BACKFILL
FLOODED BACKFILL
STRUCTURAL CONCRETE (RCB)
SEINFORCING STEEL
<\PRONS, CONCRETE, 15 W. DIA.

FEMPORARY STREAM DIVERSION
3EGMENTAL BLOCK RETAINING WALL
VtANHOLE, STORM SEWER, SW-401,48 IN.

VLANHOLE, STORM SEWBR. SW-401, 60 IN.

[NTAKE, SW-501

INTAKE, SW-503

[NTAKB, SW-505

INTAKE, SW-506

[NTAKE, SW-507

UNIT
TON
CY
CY
CY
CY
CY
CY
STA
TON
SY
SY
CY

STA
SY

EACH
SY

TON

TON
TON
TON
TON
LS
SY

TON
LS

TON
CY
CY
LB

EACH
EACH

SF
EACH
EACH
EACH
EACH
EACH
EACH
EACH

845.900

60.000

1,345.000

2,850.000

740.000

670.000

1,325.000

960.000

23.000

836.000

2,500.000

10,775.000

2,333.000

54.500

181.000

38.00C

693.000

2,160.000

1,613.00C

815.00C

133.00C

154.00C

l.OOC

283.00C

174.00C

l.OOC

565.00C

168.00C

61.80C

9,870.00C

l.OOC

l.OOC

1,275-OOC

3.00C

3.00C

7.00C

2.00C

8.00C

3.00C

4.00(

882.700

60.200

1,345.000

3,440.000

740.00C

670.000

1,325.000

960.000

23.00C

1,416.50C

o.ooc

12,278.000

3J85.70C

54.50C

161.40C

38.00C

859.50C

2,227.60C

1,580.00C

1,010.64C

113.50C

134.69C

l.OOC

73.00C

190.30C

l.OOC

o.ooc

231.40C

61.80C

9.870.00C

l.OOC

l.OOC

o.ooc

3.00C

3.00(

7.00C

2.00C

7.00C

4.00C

4.00(

882.700

60.200

1,345.000

3,440.000

740.000

670.000

1,325.000

960.000

23.000

1,416.500

0.000

12,278.000

3,785.700

54.500

161.400

38.000

859.500

2.227.600

1,580-OOG

1,010.640

113.50C

134.69C

l.OOC

73.00C

190.30C

l.OOC

o.ooc

231.40C

61.80C

9,870.00C

l.OOC

l.OOC

o.ooc

3.00C

3.00C

7.00C

2.00C

7.00C

4.00C

4.00C

$60.50

$79.00

$20.00

$21.50

$25.00

$25.00

$30.00

$9.25

$1,885.00

$55.00

$12.00

$3.50

$57.00

$460.00

$137.50

$330.00

$64.00

$61.50

$60.65

$80.50

$367.50

$441.00

$3,412.50

$50.40

$50.00

$19,800.00

$27.00

$105.00

$1,235.00

$2.10

$3,000.00

$6,825.00

$53.50

$4,450.00

$7,500.00

$3,325.00

$5,500.00

$5,300.00

$10,000.00

$6,725.00

$53,403.35

$4,755.80

$26,900.00

$73,960.00

$18,500.00

$16,750.00

$39,750.00

$8,880.00

$43,355.00

$77,907.50

$0.00

$42,973.00

$215,784.90

$25,070.00

$22,192.50

$12,540.00

$55,008.00

$136,997.40

$95,827.00

$81,356.52

$41,711.25

$59,398.29

$3,412.50

$3,679.20

$9,515.00

$19,800.00

$0.00

$24,297.00

$76,323.00

$20,727.00

$3.000.00

$6,825.00

$0.00

$13,350.00

$22.500.00

$23.275.00

$11.000.00

$37.100.00

$40,000.00

$26,900.00
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LINE NO.

2041
2042
2043
2044
2045
2046
2047
2048
2049
2050
2051
2052
2053
2054
2055
2056
2057
2058
2059
2060
2061
2062
2063
2064
2065
2066
2067
2068
2069
2070
2071
2072
2073
2074
2075
2076
2077

2078
2079
2080
2081

DESCRIPTION

NTAKE, SW-508 MODGTED

NTAKE, SW-509

NTAKE.SW-511

NTAKE,SW-512,24IN.

vIANHOLE ADJUSTMENT, MINOR

AWHOLE ADJUSTMENT, MAJOR
NTAKE ADJUSTMENT, MAJOR
CONNECTION TO EXISTING MANHOLE
3UBDRAIN, PVC, STANDARD, PERPORATED, 6 IN.

5UBDRAIN OUTLET, DR-303

3TORM SEWER GRAVITY MAIN, TRENCHED, PVC, 8 IN.

3TM SWR GRAVITY MAIN, TRENCHED, RCP, 2000D (CLASS HI), 12 IN.

3TM SWR GRAVITY MAIN, TRENCHED. RCP, 2000D (CLASS HI), 15 IN.
3TM SWR GRAVITY MAIN, TRENCHED, RCP, 2000D (CLASS ffl), 18 IN.
3TM SWR GRAVITY MAIN, TRENCHED, RCP, 2000D (CLASS ffl), 24 IN.

5TM SWR GRAVITY MAIN, TRENCHED, RCP, 2000D (CLASS m), 30 W.

REMOVE STORM SEWER PIPE LESS THAN OR EQUAL TO 36 IN.
3AN SWR GRAVITY MAIN, TRENCHED, RCP, 2000D (CLASS HI), 15 DST.

ffiMOVAL OF STEEL BEAM GUARDRAX
REMOVAL OF CABLE GUARDRAIL
3TL BEAM GKDRAIL TANGENT END TERMINAL, BA-205, MODIFIED

ENGINEERING FABRIC
:IEVETMENT, CLASS E
:y3MOVAL OF PAVEMENT
REMOVAL OP INTAKES AND UTILITY ACCESSES
XBMOVAL OF SIDEWALK
3D3EWALK, P.C. CONCRETE, 5 IN.

ifflEWALK, P.C. CONCRETE, 6 W.

DETECTABLE WARNINGS
3URB AND GmTBR, P.C. CONCRETE, 2.0 FT.

^URB AND GUTTER, P.C. CONCRETE, 2.5 FT.

DRIVEWAY, P.C. CONCRETE, 5 DST.

DKTVEWAY, P.C. CONCRETE, 6 IN.

REMOVAL OF PAVED DRIVEWAY
SAFETY CLOSURE
FENCE, CHAIN LINK, VINYL COATED, 42 IN. HEIGHT

SATE. AS PER PLAN
OBJECT MARKER, TYPE 1
PERFORATED SQUARE STEEL TUBE POSTS
TRAFFIC SIGNALIZATION
REMOVAL OF TRAFFIC SIGNALIZATION

UNIT

3ACH
3ACH
3ACH
EACH
3ACH
BACH
EACH
EACH

LF
EACH

LP
LF
LF
LP
LF
LF
LF
LF
LF
LF

EACT
SY

TON
SY

EACI-

SY
SY
SY
SF
LF
LF
SY
SY
SY

EACT
LF

EACT
EACT

LF
LS
LS

UNITS

ESTIMATED

3.000|

1.0001

4.000|

3.000|

10.0001

6.000|

1.000]

1.0001

4,338.0001

33.0001

27.000|

20.0001

818.0001
288.0001
400.0001

525.0001

1,172.0001

16.0001
125.0001

49.0001

4.0001

; 3,440.0001

570.0001
7,290.0001

n.oooi

522.000|
1,964.0001

124.000]

130.0001

50.000|

3,994.0001

532.000]

1,373.0001

1,988.0001

13.000)

176.0001

2.0001

3.000|

18.0001

1.000)

1.0001

AUTHORIZED

4.00C

l.OOC

3.00C

3.00C

5.00C

10.00C

o.ooc

l.OOC

4,375.00(

29.00C

40.00C

0.00(

818.00(

288.00C

400.00C

525.00C

367.00(

0.00(

131.00(

49.00(

0.00(

357.00(

672.00(

7,290-OOf

ll.OOf

550.90(

2,010.901

135.401

143.501

0.001

3,994.001

664.001

1,427.001

1,988.001

16.001

136.001

2.001

6.001

68.001

1.001

1.001

CONSTRUCTED
TO DATE

4.000

1.000

3.000

3.000

5.000

10.000

o.ooc

1.000

4,375.000

29.000

40.00C

o.ooc

818.00C

288.00C

400.00C

525.00C

367.00C

o.ooc

131.00C

49.00C

o.ooc

357.00C

672.00C

7,290.00C

ll.OOC

550.90C

2,0l0.90(

135.40C

143.50C

0.00(

3,994.00(

664.00C

1,427.00(

1,988.00(

l6.00(

136.00C

2.00(

6.00(

68.00(

1.00(

1.00(

UNIT PRICE
$9,175.00

$11,000.00

$2,800.00

$2,100.00

$1,500.00

$3,850.00

$3,775.00

$3,900.00

$19.50

$525.00

$140.00

$140.00

$160.00

$126.00

$142.00

$160.00

$45.00

$130.00

$38.50

$38.50

$8,975.00

$4.25

$68.00

$8.25

$1,150.00

$9.50

$45.50

$61.00

$44.00

$36.50

$27.50

$55.25

$63.75

$7.75

$110.00

$38.00

$2,100.00

$110.00

$22.00

$46,105.00

$4,950.00

TOTAL '

AMOUNT
$36,700.00

$11,000.00

$8.400.00

$6.300.00

$7,500.00

$38,500.00

$0.00

$3,900.00

$85,312.50

$15,225.00

$5,600.00

$0.00

$130,880.00

$36,288.00

$56,800.00

$84,000.00

$16,515.00

$0.00

$5,043.50

$1,886.50

$0.00

$1,517.25

$45,696.00

$60,142.50

$12.650.00

$5,233.55

$91,495.95

$8,259.40

$6,314.00

$0.00

$109,835.00

$36,686.00

$90,971.25

$15,407.00

$1,760.00

$5468.00

$4,200.00

$660.00

$1,496.00

$46,105.00

$4,950.00
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\0^>
LINE NO.

2082
2083
2084
2085
2086
2087
2088
2089
2090
2091
2092
2093
2094
2095
2096
2097
2098
2099

2100
2101
2102
2103
2104
2105
2106
2107

DESCRIPTION
3AINTED PAVEMENT MARKING, WATERBORNE OR SOLVENT-BASED

'ERMT TAPE MARKINGS, PKEFORMED POLYMER MARKING MATL
3RE-CUT SMBLS & LEGENDS, PREFORMED PLYMR MAKKING MATL
FEMPORARY BARRIER RAIL, CONCRETE
FRAPFIC CONTROL
DAGGER
PORTABLE DYNAMIC MESSAGE SIGN (PDMS)
MOBILIZATION
CONNECTION TO EXISTmG RCB
FEMP INLET AND MH PROTECTION, INSTALL AND KEMOVB
FREE TRUNK PROTECTION
FREE PROTECTION FENCE
XEMOVE WATER MAIN
3TORMWATER POLLUTION PREVENTION PLAN (SWPPP)
S4AINTENANCE OF SOLID WASTE COLLBCTION
REMOVAL OF RAISED ROADWAY MEDIAN
MULCHING, BONDED FffiER MATKK
SEEDING AND FERTD-JZENG (URBAN)

3LOPE PROTECTION, WOOD EXCELSIOR MAT
30DDING
3ELT FENCE
REMOVAL OF SILT FENCE OR SD.T FENCE FOR DITCH CHECKS
MAINTENANCE OF SILT FENCE OR SILT FENCE FOR DITCH CHECK
PERIMETER AND SLOPE SEDMENT CONTROL DEVICE, 9 IN. DIA.
REMOVAL OF PERIMETER AND SLOPE SEDIMENT CONTROL DEVICE
MOBILIZATIONS, EROSION CONTROL

UNIT

STA
STA

BACH
LF
LS

EACH
2DA~V

LS
EACH
EACH
EACH

LF
LF
LS
LS
SY

ACRE
ACRE

SQ
SQ
LF
LP
LF
LF
LF

EACH

UNITS

ESTIMATED

18.900)

46.5001

8.000)

32.0001

1.000]

30.0001

35.0001

i.oool

2.0001

80.0001
12.0001

1,570.0001

500.0001

1.000|

1.0001

117.0001

4.5001

1.6001

175.0001
415.0001

1,940.0001

1,940.0001

1,940.0001

5,120.0001

5,120.0001

12.0001

AUTHOmZED

ll.OOC

46.80C

8.00C

48.00C

l.OOC

13.00C

28.00C

l.OOC

2.00C

27.00C

o.ooc

U04.00C

493.OOC

l.OOC

l.OOC

122.90C

3.06C

2.63C

60.80C

438.50C

o.ooc

o.ooc

0.00(

1J08.00C

1J08.00(

14.00C

CONSTRUCTED
TO DATE

ll.OOC

46.80C

8.00C

48.00C

l.OOC

13.00C

28.00C

l.OOC

2.00C

27.00C

o.ooc

1.104.00C

493.00C

l.OOC

l.OOC

122.90C

3.06C

2.63(

60.80(

438.50C

0.00(

o.ooc

0.00(

1.708.00(

1,708.00(

14.00(

UNIT PRICE
$71.50

$803.00

$440.00

$33.00

$30,360.00

$450.00

$88.00

$293,285.00

$8,140.00

$168.00

$184.00

$3.15

$40.00

$5,250.00

$34,150.00

$20.00

$2,573.00

$1.190.00

$13.65

$63.00

$1.70

$0.25

$0.05

$1.70

$0.25

$525.00

DIVISION 2: E. MCKINLEY AVENUE RECONSTRUCTION, SUBTOTALI

TOTAL '
AMOUNT

$786.50

$37,580.40

$3,520.00

$1.584.00

$30,360.00

$5,850.00

$2,464.00

$293,285.00

$16,280.00

$4,536.00

$0.00

$3,477.60

$19,720.00

$5,250.00

$34,150.00

$2,458.00

$7,873.38

$3,129.70

$829.92

$27,625.50

$0.00

$0.00

$0.00

$2,903.60

$427.00

$7,350.00

$3,104,562.21

DIVISION 3: E. MCKJNLEY AVENUE WATER MAIN

3001
3002
3003
3004
3005
3006
3007
3008
3009
3010
3011
3012

S W. C900 PVC WATER MAIN
12 IN. C900 PVC WATER MAIN
8 IN. BEND

12 IN. BEND

8IN.X6IN.REDUCER

12N.X8IN.REDUCER

8 IN. SOLID SLEBVE

12 IN. SOLID SLEEVE
8 IN. CAP

12 IN. CAP

8 IN. X 8 IN. TEE

12 IN. X 8 IN. TEE

LF
LP

BACI-

BACK
BACK

EACT
EACT
EACT
EACT
EACT
EACT
EACT

69.00(

1,636.001

4.00(

5.001

1.00(

1.001

1.001

1.001

4.001

1.00(

1.001

2.001

106.00(

1,629.00(

3.00(

5.00(

l.OOf

1.00(

1.001

1.001

2.00(

2.001

1.001

2.001

106.00(

1,629-OOf

3.00(

5.00(

1.001

1.001

1.001

1.001

2.001

2.00(

1.001

2.00(

$205.00

$100.00

$625.00

$950.00

$450.00

$700.00

$500.00

$775.00

$550.00

$850.00

$725.00

$1,025.00

$21,730.00

$162,900.00

$1,875.00

$4,750.00

$450.00

$700.00

$500.00

$775.00

suoo.oo

$1,700.00

$725.00

$2,050.00
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LINE NO.

3013
3014
3015
3016

3017
3018
3019
3020
3021
3022

DESCRIPTION
! m. GATE VALVE

12 IN. GATE VALVE

TYDRANT ASSEMBLY
'REPAKE EXCAVATION FOR TAPPING SLEEVE AND VALVE

ffiMOVE EXISTMG TEE/TAPPING SLEEVE
-ffiW 1 IN. WATER SERVICE, OPPOSITE SEE

<DEW 1 IN. WATER SERVICE, SAME SIDE

•-IEW 2 IN. WATER SERVICE, OPPOSITE STOE

FEMPORARY GRAMJLAR SURFACING
FOUNDATION ROCK

UNIT

EACH
BACH
BACH
BACH
EACH
EACH
EACH
BACH

TON
TON

UNITS

ESTIMATED

1.0001

4.0001

5.000|

2.0001

1.0001

15.000|

14.0001

1.0001

64.000)

50.0001

AUTHORIZED

l.OOC

4.00C

5.00C

2.00C

l.OOC

15.00C

14.00C

l.OOC

525.00C

o.ooc

CONSTRUCTED
TO DATE

l.OOC

4.000

5.00C

2.00C

l.OOC

15.00C

14.00C

l.OOC

525.00C

o.ooc

UNIT PRICE
$1,500.00

$2,500.00

$4,825.00

$6,100.00

$6,500.00

$3,500.00

$2,850.00

$14,923.00

$75.00

$30.00

DIVISION 3: E. MCKINLEY AVENUE WATER MAIN, SUBTOTALl

TOTAL
AMOUNT

$1,500.0G

$10,000.00

$24,125.00

$12,200.00

$6,500.00

$52,500.00

$39,900.00

$14,923.00

$39,375.00

$0.00

$400,278.00

CHANGE ORDER ITEMS (BLUE HIGHLIGHTED ITEMS INDICATE AGREED-UPON UNIT PRICES FOR ITEMS NOT YET INCLUDED D4 THE CONTRACT)
1.01

1.02

1.03

2.01

2.02

2.03

2.04

3.01

3.02

4.01

5.01

5.02

5.03

5.04

6.01

6.02

6.03

6.04

6.05

6.06

6.07

6.08

6.09

FRAFFIC SIGNAL INTERCONNECT
FREE TRIMMING
mMPORARY STORM SEWER
ABANDON STORM SEWER WTTH FLOWABLE MORTAR
3ANITARY SERVICE SPOT REPAIR
3ANTTARY SEWER STREAM PROTECTION
3STERN REMOVAL
STAINING WALL TRANSPORT & ENGINEERING
EUEMOVE UNMAPPED RCB
REMOVE UNMAPPED RCB 2
YCLUNG, 3-INCH DEPTH

3IGN, W14-1

SIGN, Rl-1

WATERBOKNE SYMBOL
PAVEMENT MARKINGS REMOVED
PAINTED PAVEMENT MARKINGS, DURABLE
3ROOVES CUT FOR PAVEMENT MARKINGS
PAINTED SYMBOLS & LEGENDS, DURABLE
SROOVES CUT FOR SYMBOLS AND LEGENDS
SAMTARY SEWER SERVICE REPAIR. 1114/1116
EXTEND INTERMEDIATE COMPLETION DATE TO 6/24/19
DEDUCT FOR SMOOTHNESS
BROADLEAF CONTROL & SEEDING

LS
LS
LF
LS
LS
LS
LS
LS
LS
LS
SY

EACT
EACT
EACT
STA
STA
STA

EACT
EACT

LS
LS
LS
LS

o.ooc

o.ooc

o.ooc

o.ooc

o.ooc

0.00(

o.ooc

o.ooc

0.00(

0.00(

0.00(

0.00(

0.00(

O.OOf

0.00(

O.OOt

0.00(

0.00(

0.001

0.00(

0.00(

0.001

0.001

1.00(

l.OOC

50.00(

1.00(

1.00(

1.00(

1.00(

1.00(

1.00(

1.00(

322.00(

1.00(

3.00(

0.001

4.20(

5.30(

5.30(

1.001

1.001

1.00(

1.001

1.001

1.001

l.OOC

l.OOC

50.00C

1.00(

l.OOC

l.OOC

l.OOC

l.OOC

l.OOC

l.OOC

322.00C

l.OOC

3.00(

0.00(

4.20(

5.30(

5.30(

1.00(

l.OOf

l.OOt

1.00(

1.001

1.001

$36,515.60

$1,485.00

$90.00

$5,486.25

$15,244.68

$24,944.70

$1,999.54

$5,720.00

$8,246.33

$2,649.50

$13.20

$110.00

$110.00

$110.00

$143.00

$242.00

$143.00

$242.00

$165.00

$11,717.28

$0.00

($15,000.00

$1,628.00

CHANGE ORDER ITEMS, SUBTOTAL]

$36,515.60

$1,485.00

$4.500.00

$5,486.25

$15,244.68

$24,944.70

$1,999.54

$5.720.00

$8,246.33

$2,649.50

$4,250.40

$110.00

$330.00

$0.00

$600.60

$1,282.60

$757.90

$242.00

$165.00

$11,717.28

$0.00

($15.000.00)

$1,628.00

$112,875.38

TOTAL EARNED TO DATE: $4,955,519.34
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LINE NO. DESCRIPTION UNIT I ESTIMATED

UNITS

AUTHORIZED
CONSTRUCTED

TO DATE UNIT PRICE

\ob
TOTAL

AMOUNT
TOTAL ORIGINAL CONTRACT AMOUNT $4,885,816.20

APPROVED CHANGE ORDERS $69,703.14
TOTAL CONTRACT AMOUNT $4,955,519.34

PARTIAL PAYMENT 01 $32,815.10

PARTIAL PAYMENT 02 $105,217.05

PARTIAL PAYMENT 03 $172,809.04

PARTIAL PAYMENT 04 $735,120.69

PARTIAL PAYMENT 05 $307,307.64

PARTIAL PAYMENT 06 $410,861.95

PARTIAL PAYMENT 07 $595,561.28
PARTIAL PAYMENT 08 $565,527.16

PARTD\L PAYMENT 09 $744,047.90

PARTIAL PAYMENT 10 $295,700.09
PARTIAL PAYMENT 11 $341,602.82

PARTIAL PAYMENT 12 $183,445.32

PARTIAL PAYMENT 13 $34,771.95

PARTIAL PAYMENT 14 $10,526.66

PARTIAL PAYMENT 15 $20,575.88

PARTIAL PAYMENT 16 $52,722.55

PARTIAL PAYMENT 17 $83,782.45

PARTIAL PAYMENT 18 $24,780.26

PARTIAL PAYMENT 19 $82,575.35

PARTIAL PAYMENT 20 $7,102.62

THIS PARTIAL PAYMENT $0.00

TOTAL PARTIAL PAYMENTS $4,806,853.76

BALANCE $148,665.58

APPROXIMATE PERCENT COMPLETE 100.0%

PREPARED BY

CHECKED BY:

•.JU~)Ai~^^.^ ^^

CONTRACTOR: f.^

TOTAL $4,955,519.34

RETAINAGE $148,665.58

TOTAL LESS RETAmAGE $4,806,853.76

LESS PREVIOUS PAYMENT $4.806,853.76

AMOUNT DUE $0.00

FINAL PAYMENT (PARTIAL PAYMENT NO. 21)
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