

CITY COUNCIL COMMUNICATION 97-046
JANUARY 27, 1997 AGENDA

SUBJECT:	TYPE:	SUBMITTED BY:
CIP AUTHORIZATION— SOUTHWEST OUTFALL RELIEF SEWER AMENDMENT NO. 1	◆ RESOLUTION ORDINANCE RECEIVE/FILE	HAROLD E. SMITH CITY ENGINEER

SYNOPSIS —

Council authorization is requested for the City Manager to sign Amendment No. 1 with Veenstra & Kimm, Inc. on the Southwest Outfall Relief Sewer, Phase 12, Segment 2, Work Order No. 0201-95-003.

FISCAL IMPACT —

Funding for this project is included in the adopted 1996-97 CIP.

RECOMMENDATION —

Authorize the City Manager to sign Amendment No. 1 to the agreement for engineering services on the Southwest Outfall Relief Sewer, Phase 12, Segment 2.

BACKGROUND —

On July 25, 1994, by Roll Call No. 94-2902, the City Council authorized and directed the Mayor to execute an agreement with Veenstra & Kimm, Inc. for engineering services to the Southwest Outfall Relief Sewer. The completion date stated in the contract was May 1, 1995. Construction on the project was delayed because of the time necessary to acquire easements on the project. Easements for an eight-inch lateral sewer could not be obtained until the interceptor sewer was constructed and all services were located on a 48-inch trunk sewer that was abandoned. Delays in the project necessitated that additional engineering services be provided on the project. These services were not included in the original agreement. This amendment increases the agreement by \$19,000.