

OFFICE OF THE CITY MANAGER
DES MOINES, IOWA

ITEM 41

CITY COUNCIL COMMUNICATION 97-496
OCTOBER 6, 1997 AGENDA

SUBJECT:	TYPE:	SUBMITTED BY:
63RD STREET AND UNIVERSITY AVENUE WIDENING AND SIGNALIZATION, CHANGE ORDER NO. 22	◆ RESOLUTION ORDINANCE RECEIVE/FILE	HAROLD SMITH CITY ENGINEER

SYNOPSIS —

This change order has been negotiated with Corell Contractor, Inc. for additional work in conjunction with the 63rd Street and University Avenue Widening and Signalization Project. This change order provides for an increase in the quantity of the modular block retaining wall.

FISCAL IMPACT —

All costs of this change order will be 100 percent Iowa Department of Transportation (IDOT) cost. IDOT will make payment directly to Corell Contractor, Inc. for this additional work.

RECOMMENDATION —

Approval of Change Order No. 22 with Corell Contractor, Inc.

BACKGROUND —

Change Order No. 22 has been negotiated with Corell Contractor, Inc. for an additional 1,116 square feet of modular block retaining wall at several properties near the intersection of 63rd Street and University Avenue to document final as-built quantities. IDOT has been notified of the increase in the quantities of this construction item and has given verbal approval of this change order. The portion of the project where these retaining walls are built is within the area that is funded 100 percent by IDOT. Therefore, the total cost of this change order, \$33,140, is 100 percent IDOT-funded. Per our agreement with IDOT on this project, payment will be made directly to the contractor by IDOT for this additional work.