CITY COUNCIL COMMUNICATION:

98-189

AGENDA: MAY 4, 1998

SUBJECT: 1997-98 CAPITAL IMPROVEMENTS PROGRAM -LABORATORY FACILITIES EXPANSION

TYPE:

RESOLUTION ORDINANCE RECEIVE/FILE

SUBMITTED BY: HAROLD SMITH CITY ENGINEER

OFFICE OF THE CITY MANAGER CITY OF DES MOINES, IOWA

SYNOPSIS —

Council authorization is requested for the City Manager to sign Change Order No. 9 to the contract with The Weitz Company, Inc. (James P. Simmons, President, Weitz Iowa, 800 - 2nd Avenue, Des Moines, Iowa 50309) on the Laboratory and Personnel Facilities Expansion, Work Order No. 0210-97-002.

FISCAL IMPACT -

Funding for this project is included in the adopted 1997-98 Capital Improvements Program.

RECOMMENDATION -

Authorize the City Manager to sign Change Order No. 9 to the Agreement for Engineering Services on the Laboratory and Personnel Facilities Expansion, Work Order No. 210-97-002.

BACKGROUND -

On July 21, 1997, by Roll Call No. 97-2483, the City Council authorized and directed the Mayor to execute a contract with The Weitz Company, Inc. for construction of the Des Moines Metropolitan Wastewater Reclamation Authority Laboratory and Personnel Facilities Expansion at the Wastewater Reclamation Facility. Unsuitable soils were discovered during excavation for the Building 92 north addition. A soils engineering consultant was requested to evaluate the capabilities of the soils to support the new addition. The soils consultant made recommendations that included overexcavating the footings by two feet and using granular material to support the north addition be overexcavated six

ITEM _

inches and granular material be placed under the structural backfill. The overexcavation was not included in the contract documents and is additional work.

[Council Members | Leave a Message | Meeting Agendas/Info | Recent Ordinances] [Board/Commision List | Meeting Schedule | Request to Speak | Election/Voter Reg]