



**CITY COUNCIL
COMMUNICATION:**

ITEM _____

**OFFICE OF THE CITY MANAGER
CITY OF DES MOINES, IOWA**

98-428

SYNOPSIS —

AGENDA:

SEPTEMBER 28, 1998

This change order has been negotiated with Jensen Road Co., for additional work in conjunction with the Park Avenue box culvert at Frink Creek. This change order adjusts authorized project quantities to final as-built constructed quantities.

SUBJECT:

PARK AVENUE BOX
CULVERT AT FRINK
CREEK, CHANGE
ORDER NO. 2

FISCAL IMPACT —

This project is funded with 80 percent of Federal Bridge Replacement funds up to a maximum of \$850,000. Since the original contract for this project exceeded the limit of federal funding, all costs of this change order will be funded from General Obligation Bonds, Index 322347, Park Avenue Creek Bridge, which was included in the contingency and is within budget.

TYPE:

RESOLUTION
ORDINANCE
RECEIVE/FILE

RECOMMENDATION —

Approval of Change Order No. 2 with Jensen Road Co.

SUBMITTED BY:

HAROLD E. SMITH
CITY ENGINEER