



**CITY COUNCIL
COMMUNICATION:**

ITEM _____

98-522

**OFFICE OF THE CITY MANAGER
CITY OF DES MOINES, IOWA**

AGENDA:

NOVEMBER 16, 1998

SYNOPSIS -

A change order in the amount of \$25,852.75 has been prepared with Des Moines Asphalt & Paving Company for additional work in conjunction with the Parks Roads Resurfacing Project. This change order adjusts contract quantities to final actual constructed quantities.

SUBJECT:

PARKS ROADS
RESURFACING, CHANGE
ORDER NO. 1

FISCAL IMPACT -

Funding for this project is provided in the 1998-99 Capital Improvements Budget, Index Code 401042, Road, Parking Lot, Sidewalk, and Drainage Improvements.

TYPE:

**RESOLUTION
ORDINANCE
RECEIVE/FILE**

RECOMMENDATION -

Approval of Change Order No. 1 with Des Moines Asphalt & Paving Company.

SUBMITTED BY:

HAROLD E. SMITH, P.E.
CITY ENGINEER

BACKGROUND -

Because of the good unit prices received from the contractor and funds available, the Park and Recreation Department requested extending the quantities and overlay additional areas at Greenwood Park West and Glendale Cemetery. This change order adjusts contract quantities to reflect final as-built quantities.