

**CITY COUNCIL
COMMUNICATION:**

ITEM _____

**OFFICE OF THE CITY MANAGER
CITY OF DES MOINES, IOWA**

99-316

SYNOPSIS -

AGENDA:

JUNE 28, 1999

Council authorization is requested for the City Manager to sign Change Order No. 25 with The Weitz Company on the Wastewater Reclamation Authority (WRA) Laboratory and Personnel Facilities Expansion contract, Work Order 0210-97-002.

SUBJECT:

WRA LABORATORY
AND PERSONNEL
FACILITIES
EXPANSION-
CHANGE ORDER
NO. 25

FISCAL IMPACT -

Funding for this project is included in the adopted 1998-1999 Capital Improvements Program (CIP) Budget. Des Moines' share of the project is proposed to be funded with funds provided by Sewer User Fees using cash on hand in the fund and current year revenues.

TYPE:

RESOLUTION
ORDINANCE
RECEIVE/FILE

RECOMMENDATION -

Authorize the City Manager to sign Change Order No. 25 to the WRA Laboratory and Personnel Facilities Expansion contract.

SUBMITTED BY:

FLOYD BENTZ, P.E.
CITY ENGINEER

BACKGROUND -

On July 21, 1997, by Roll Call No. 97-2483, the City Council authorized and directed the Mayor to execute a construction contract with The Weitz Company for the WRA Laboratory and Personnel Facilities Expansion, Work Order No. 0210-97-002. The laboratory building was designed and constructed with all of the specialty gases in a single remote location. In order to utilize the system, additional piping is required to provide the gases to the various locations of use in the buildings. The design did not include the connections, regulators, and appurtenances for the specialty gas system. Change Order No. 25 provides all of the regulators,

connections, and appurtenances necessary to complete the specialty gas system.

[[Council Members](#) | [Leave a Message](#) | [Meeting Agendas/Info](#) | [Recent Ordinances](#)]
[[Board/Commission List](#) | [Meeting Schedule](#) | [Request to Speak](#) | [Election/Voter Reg](#)]