



**CITY COUNCIL
COMMUNICATION:**

ITEM _____

**OFFICE OF THE CITY MANAGER
CITY OF DES MOINES, IOWA**

99-399

SYNOPSIS -

AGENDA:

SEPTEMBER 13, 1999

A change order in the amount of \$10,686.67 with Eco-Tech Contractors, Inc., R.S. Gillotti, President, 4000 Westown Parkway, Suite 100, West Des Moines, Iowa, 50266, for additional work on the East University at Williams Intersection Improvements project is required to adjust all contract items to as-built quantities.

SUBJECT:

EAST UNIVERSITY
AT WILLIAMS
INTERSECTION
IMPROVEMENTS-
CHANGE ORDER
NO. 9

FISCAL IMPACT -

This change order will be funded from the East University Avenue at Williams Street Intersection project in the Capital Improvements Budget.

TYPE:

RECOMMENDATION -

RESOLUTION
ORDINANCE
RECEIVE/FILE

Approval.

BACKGROUND -

SUBMITTED BY:

FLOYD BENTZ, P.E.
CITY ENGINEER

After as-built measurements were made of the various contract items, the total contract amount was increased by \$10,686.67. These changes were all made during the construction phase of the project and this change order is necessary to authorize proceeding with final payment to the contractor.