

**CITY COUNCIL  
COMMUNICATION:**

**ITEM \_\_\_\_\_**

**OFFICE OF THE CITY MANAGER  
CITY OF DES MOINES, IOWA**

**00-101**

**SYNOPSIS -**

**AGENDA:**

MARCH 20, 2000

A change order in the amount of \$29,700 has been negotiated with Insituform Technologies USA Inc. (Anthony W Hooper, President, 17988 Edison Avenue, Chesterfield, Missouri 63055) for additional work in conjunction with the 1998 Sanitary Trunk Sewer Relining project. This change order will provide compensation to the contractor for an additional sanitary sewer spot repair.

**SUBJECT:**

1998 SANITARY  
TRUNK SEWER  
RELINING -  
CHANGE ORDER  
NO. 1

**FISCAL IMPACT -**

**TYPE:**

This change order in the amount of \$29,700, will be funded from the Sanitary Sewer Fund, in the Capital Improvements Program (CIP) Budget

**RESOLUTION**  
ORDINANCE  
RECEIVE/FILE

**RECOMMENDATION -**


**SUBMITTED BY:**

**Approval.**

FLOYD BENTZ, P.E.  
CITY ENGINEER

**BACKGROUND -**


The City previously had been unable to televise a portion of the sanitary sewer under East Grand Avenue between East 29th Street and East 30th Street due to a blockage in the sewer line that caused the television camera to be submerged in this section of pipe. This contract required Insituform to clean and televise this portion of the sewer prior to the relining. Review of the television report now shows a 30-foot section of the sewer that is near failure and is not able to be relined. A spot repair by pipe replacement is required at this location. This Change Order includes costs for pavement removal and replacement, excavation, and pipe replacement.













---

[ [Council Members](#) | [Leave a Message](#) | [Meeting Agendas/Info](#) | [Recent Ordinances](#) ]  
[ [Board/Commission List](#) | [Meeting Schedule](#) | [Request to Speak](#) | [Election/Voter Reg](#) ]