ITEM _

CITY COUNCIL COMMUNICATION:

OFFICE OF THE CITY MANAGER CITY OF DES MOINES, IOWA

00-478

SYNOPSIS -

AGENDA: A change order with REW Services Corporation (Pete Walter, President, 6864 NE 14th Street, Ankeny, Iowa, 50021) for additional work in conjunction with the removal of asbestos containing materials at 1106 Locust Street as part of REW Services Corporation Annual Demolition Contract - Asbestos Removal contract.

SUBJECT:

REW SERVICES CORPORATION ANNUAL DEMOLITION CONTRACT -ASBESTOS REMOVAL - 1106 LOCUST STREET, CHANGE ORDER NO. 1

FISCAL IMPACT -

This change order, in the amount of \$15,490, will be funded from the Capital Improvement Program (CIP), Index Code 655944, Account 543080, Fund CP065, Organization CMO990000, Project/Grant URR059 - Allied Gateway Project.

RECOMMENDATION -

Approval.

TYPE:

BACKGROUND -

RESOLUTION

ORDINANCE RECEIVE/FILE

SUBMITTED BY:

FLOYD BENTZ, P.E. CITY ENGINEER During the removal of exposed aircell pipe insulation at 1106 Locust Street, the contractor (REW Services Corporation) discovered a second layer of ceiling material under the plaster ceiling in the warehouse area of the building. Further examination of this second ceiling material by an industrial hygienist revealed that the joints of the second ceiling were covered with asbestos containing material that must be removed prior to demolition of the building. There are approximately 8,150 square feet of ceiling to be removed. However, because of the ceiling construction, both the first and second ceilings must be removed together and disposed of as asbestos containing material.

Change Order No. 1 compensates the contractor for removal of the ceiling materials and extends the completion for removal of the

asbestos containing materials from October 31, 2000 to November 10, 2000.

[Council Members | Leave a Message | Meeting Agendas/Info | Recent Ordinances] [Board/Commission List | Meeting Schedule | Request to Speak | Election/Voter Reg]