



**CITY COUNCIL
COMMUNICATION:**

ITEM _____

**OFFICE OF THE CITY MANAGER
CITY OF DES MOINES, IOWA**

00-490

SYNOPSIS -

AGENDA:
OCTOBER 23, 2000

A change order in the amount of \$20,971.50 with Grimes Asphalt Paving Corp., J.M. Younker, President, P.O. Box 139, 12021 N.W. 54th Avenue, Grimes, Iowa, 50111, for additional work in conjunction with the Glendale Cemetery Storm Sewer and Roads Rehabilitation project is required for the installation of a fountain at Glendale Cemetery pond.

SUBJECT:

GLENDALE
CEMETERY STORM
SEWER AND ROADS
REHABILITATION-
CHANGE ORDER
NO. 1

FISCAL IMPACT -

The amount of the change order is \$20,971.50, and it will be funded from the Cemetery Infrastructure Funds.

TYPE:

RECOMMENDATION -

Approval.

RESOLUTION
ORDINANCE
RECEIVE/FILE

BACKGROUND -

SUBMITTED BY:

FLOYD BENTZ, P.E.
CITY ENGINEER

Since the low bid for this project was less than the available funds, the City Council asked that this fountain be added to this project. This will be the same pump, pump supplier, and electrical contractor that were used for the fountain now operating in MacRae Park. This is also the same pump supplier that has an ongoing service contract with the Parks Department for pump maintenance and for storing the pump each winter.