## Meeting Agendas/Info

CITY COUNCIL ITEM **COMMUNICATION:** OFFICE OF THE CITY MANAGER CITY OF DES MOINES, IOWA 01-040 **SYNOPSIS** -**AGENDA:** A change order has been negotiated with Corell Contractor, Inc. (Steve Corell, President, 1300 Lincoln Street, P.O. Box 65430, West Des Moines, Iowa, 50265) for additional work in the JANUARY 22, 2001 removal of contaminated soil at 1100 Locust Street in conjunction with the Allied Gateway Project as part of Corell Contractor, Inc. Annual Demolition Contract - Structure Removal Contract. **SUBJECT:** CHANGE ORDER NO. 1 - CORELL FISCAL IMPACT -CONTRACTOR, INC. **ANNUAL** This change order, in the amount of \$33,750, will be funded from **DEMOLITION** Index Code 655944, Account 543080, Fund CP065, Organization CONTRACT -CMO990000, Project/Grant URR059 - Allied Gateway Project. **STRUCTURE** REMOVAL - 1100 LOCUST STREET **RECOMMENDATION -**Approval. TYPE: **RESOLUTION BACKGROUND** -**ORDINANCE** RECEIVE/FILE During the execution of the demolition of 1100 Locust Street, the contractor discovered petroleum-contaminated soil. The City hired an environmental consultant to test the soil to determine if the **SUBMITTED BY:** contamination exceeded action limits and, if so, to estimate the extent of the soil contamination and clean up the site in FLOYD BENTZ, P.E. accordance with Iowa Department of Natural Resources (IDNR) **CITY ENGINEER** regulations. Test results indicated that the soil was above IDNR action limits, and the estimated amount of petroleum-contaminated soil is 450 tons. This change order shall compensate the contractor for the cost of removal and disposal of a maximum of 450 tons of the petroleum-contaminated soil at \$75 per ton, not to exceed

to February 16, 2001.

\$35,750, and revise the completion date from December 22, 2000

[ Council Members | Leave a Message | Meeting Agendas/Info | Recent Ordinances ]
[ Board/Commission List | Meeting Schedule | Request to Speak | Election/Voter Reg ]