

Meeting Agendas/Info

CITY COUNCIL COMMUNICATION:	ITEM _____
	OFFICE OF THE CITY MANAGER CITY OF DES MOINES, IOWA
01-180	SYNOPSIS -
AGENDA:	A change order in the amount of \$55,626 has been negotiated with M. Peterson Construction Company (Merlin Peterson, President, 4000 Delaware Avenue, Des Moines, Iowa, 50313) for additional work in conjunction with the 2000 Intermediate Paving Program contract. This change order would provide compensation to the contractor for water main construction on East 36th Street.
APRIL 16, 2001	
SUBJECT:	
2000 INTERMEDIATE PAVING PROGRAM - CHANGE ORDER NO.	FISCAL IMPACT -
3	Des Moines Water Works will reimburse the full cost of water main construction.
TYPE:	
<u>RESOLUTION</u> ORDINANCE RECEIVE/FILE	RECOMMENDATION -
	Approval.
SUBMITTED BY:	BACKGROUND -
FLOYD BENTZ, P.E. CITY ENGINEER	Change Order No. 3 with M. Peterson Construction Company provides for the construction of a new 8" water main on East 36th Street between Arthur Avenue and East Sheridan Avenue. This street is part of the 2000 Intermediate Paving Program. This work became necessary since the finished street grade will reduce the ground cover of the existing main where freezing is likely to occur. The cost for this work has been negotiated with M. Peterson Construction Company, and Des Moines Water Works has agreed to reimburse the City for the full cost of construction of this water main.