

Meeting Agendas/Info

CITY COUNCIL COMMUNICATION:	ITEM _____
	OFFICE OF THE CITY MANAGER CITY OF DES MOINES, IOWA
01-565	SYNOPSIS -
AGENDA: NOVEMBER 5, 2001	A change order in the amount of \$13,364.50 has been negotiated with KRI Company (Warren Rognes, President, 1307 E. Lincoln Way, Ames, Iowa 50010) for project modifications in conjunction with the Northeast Four Mile Trunk Sanitary Sewer project. This change order allows for an alternate method of construction through N.E. 38th Street and placement of two sections at a greater depth.
SUBJECT:	
NORTHEAST FOUR MILE TRUNK SANITARY SEWER - CHANGE ORDER NO. 1	FISCAL IMPACT - Funds for these modifications are available in the Fiscal Year (FY) 2001-02 Capital Improvement Program (CIP): Page SAE-17; Index Code 377069; Account 543040; Fund EN104; Organization ENG990000; Project/Grant SAE070, Northeast Four Mile Trunk Sanitary Sewer.
TYPE:	
<u>RESOLUTION</u> ORDINANCE RECEIVE/FILE	RECOMMENDATION - Approval of Change Order No. 1 with KRI Company.
SUBMITTED BY: FLOYD BENTZ, P.E. CITY ENGINEER	BACKGROUND - On August 20, 2001, by Roll Call No. 01-2622, the City Council awarded the Northeast Four Mile Trunk Sanitary Sewer contract to KRI Company.