



**CITY COUNCIL  
COMMUNICATION:**

**ITEM \_\_\_\_\_**

**OFFICE OF THE CITY MANAGER  
CITY OF DES MOINES, IOWA**

**02-005**

**SYNOPSIS -**

**AGENDA:**

JANUARY 7, 2002

During construction of this project, the Des Moines Water Works (DMWW) decided to install an additional water main in the 1500 block of East Emma Avenue. An underestimation of the bid tabulated water main quantity was also discovered. This change order adds water main quantity to the contract at the bid price for these two items.

**SUBJECT:**

GRANDSHIRE AREA  
SANITARY SEWER -  
CHANGE ORDER  
NO. 7

The DMWW has been involved in the decision to implement this change order in the amount of \$21,600, and by signature, has approved it.

**FISCAL IMPACT -**

**TYPE:**

**RESOLUTION**  
ORDINANCE  
RECEIVE/FILE

By agreement with the City of Des Moines, the DMWW will reimburse the City for this change order and for all other costs related to water distribution improvements for this project.

**RECOMMENDATION -**

**SUBMITTED BY:**

JEB E. BREWER, P.E.  
ACTING CITY  
ENGINEER

**Approval of Change Order No. 7 with McAninch Corporation.**

