

**CITY COUNCIL
COMMUNICATION:**

02-649

AGENDA:

DECEMBER 16, 2002

SUBJECT:

CHANGE ORDER
NO. 8 – FLEUR
DRIVE WIDENING –
ARMY POST ROAD
TO COUNTY LINE
ROAD

TYPE:

RESOLUTION
ORDINANCE
RECEIVE/FILE

SUBMITTED BY:

JOHN F. MCKEE,
P.E.
ACTING CITY
ENGINEER

ITEM _____

**OFFICE OF THE CITY MANAGER
CITY OF DES MOINES, IOWA**

SYNOPSIS —

A change order in the amount of \$19,966.41 with Corell Contractor, Inc. (Steve Corell, President, 1300 Lincoln Street, West Des Moines, Iowa, 50265) for a contract price adjustment in conjunction with the Fleur Drive Widening – Army Post Road to County Line Road project. This change order will provide incentive payment for pavement thickness.

FISCAL IMPACT —

Funding for this change order is provided in the current Capital Improvements Budget, Fleur Drive Widening – Army Post Road to County Line Road, Index Code 481242, Account 543060, Fund CP038, Organization ENG990000, Project STR112, Activity ID 06-2002-001. Being 80% (\$15,973.13) Iowa Department of Transportation (IDOT) Surface Transportation Program (STP) Funds with 20% (\$3,993.28) City of Des Moines General Obligation (G.O.) Bonds.

RECOMMENDATION —

Approval of Change Order No. 8 with Corell Contractor, Inc.

BACKGROUND —

The new pavement widening on Fleur Drive was cored at ten locations to determine the pavement thickness. The core lengths were measured and a Thickness Index was calculated using the statistical information generated. According to IDOT Specification, the calculated Thickness Index of 0.381 entitled the contractor to an incentive payment of 103%.

Payment for the quantities of pavement in square yards will be at 103% of the contract unit bid price in accordance with the Payment Schedule in IDOT Standard Specification Section 2301.35A.



