CITY COUNCIL COMMUNICATION:	ITEM OFFICE OF THE CITY MANAGER
03-013	CITY OF DES MOINES, IOWA
AGENDA:	SYNOPSIS —
JANUARY 6, 2003	Change Order No. 1 has been negotiated with Flexible Lifeline Systems, Inc. (Andrew Townend, President, 14325 West Hardy, Houston, Texas 77060) extending the contract completion date for the Wastewater Reclamation
SUBJECT:	Facility (WRF) Digestor Fall Protection Project from July 31, 2002 to November 30, 2002.
WASTEWATER RECLAMATION FACILITY DIGESTER	FISCAL IMPACT —
FALL PROTECTION PROJECT – CHANGE ORDER NO. 1	This change order has no fiscal impact.
	RECOMMENDATION —
TYPE:	Approval.
RESOLUTION ORDINANCE RECEIVE/FILE	BACKGROUND —
SUBMITTED BY:	As part of the WRF Small Capital Projects the City Council approved award of contract to Flexible Lifeline Systems, Inc. for installation of a fall protection system on the digesters at the Wastewater Reclamation Facility. The
JOHN F. MCKEE, P.E. ACTING CITY ENGINEER	contract could not be awarded to Flexible Lifeline Systems until they received their registration as a contractor by the State of Iowa. The registration took over two months to be approved by the State of Iowa, thus delaying award of contract. The contractor began fabrication and installation of the fall protection system as soon as the contract was awarded.