



Agenda Item:

008

COUNCIL COMMUNICATION City Manager's Office

GENERAL INFORMATION

Agenda Date: 06/07/04

Communication

No.: 04-289

Agenda Item Type: Resolution

Roll Call

No.:

Submitted by: Jeb E. Brewer, P.E., City Engineer
William G. Stowe, Public Works Director

SUBJECT—

Approving Professional Services Supplemental Agreement No. 2, with Stanley Consultants, Inc., Gregs Thomopoulos, President, in conjunction with Des Moines River Outfall & Overflow, not to exceed \$526,580.00

SYNOPSIS—

Supplemental Agreement #2 provides for the final design of Stage 2A, from Court Avenue extending to Watson Powell Jr., Way, including design of sheet pile for interim flood protection and programmatic agreement compliance for Stage 1 and 2.

FISCAL IMPACT—

Compensation to the consultant is not to exceed \$526,580.00. Funds are available in the Sanitary Sewer Funds, WRA - Des Moines River Outfall & Overflow - CSS; Account 521020; Fund EN267; Organization PWK990000; Project WRA086, Activity ID 01-2003-018.

RECOMMENDATION—

Approval.

BACKGROUND—

On March 24, 2003, by Roll Call 03-600, the City Council approved a Professional Services Agreement with Stanley Consultants, Inc. for conceptual design of the entire project as well as final design & right-of-way & construction stage services for Stage 1.

On December 22, 2003, by Roll Call 03-2851, the City Council approved a Supplemental Professional Services Agreement with Stanley Consultants, Inc., Gregs Thomopulos, President, 225 Iowa Avenue, Muscatine, Iowa 52761 for archaeological investigation and framework flow modeling.

Design of Stage 2A, from Court Avenue extending to Watson Powell, Jr. Way, must advance in order to conform to the schedule and design of the Principal Riverwalk. In addition, services and procedures have been outlined in a Programmatic Agreement with the State Historical Preservation Office (SHPO), and Corps of Engineers. This requires archaeological monitoring during construction, vibration testing and building inspection. Supplemental Agreement No. 2 includes services for final design of Stage 2 and programmatic agreement compliance for Stage 1 and 2.