



Agenda Item:

84

## COUNCIL COMMUNICATION City Manager's Office

### GENERAL INFORMATION

Agenda Date: 07/12/04

Communication

No.: 04-345

Agenda Item Type: Resolution

Roll Call

No.:

Submitted by: Jeb E. Brewer, P.E., City Engineer

### SUBJECT—

Approving Supplemental Agreement No. 3 with Snyder & Associates, Inc. for professional services for the 15th Street Corridor Improvements Project not to exceed \$10,240.

### SYNOPSIS—

Approve and authorize the execution of Supplemental Agreement No. 3 for professional services with Snyder & Associates, Inc., Stephen P. Rowe, President, 501 S.W. Oralabor Road, P.O. Box 1159, Ankeny, Iowa, 50021-0974, in conjunction with the 15<sup>th</sup> Street Corridor Improvements.

### FISCAL IMPACT—

Funding for these services in an amount not to exceed \$10,240 is available in the 2004-05 Capital Improvements Program, Index Code 484345, Account 521020, Fund CP038, Organization ENG990000, Project STR191 – Fifteenth Street Corridor Improvements.

### RECOMMENDATION—

Approval.

## **BACKGROUND—**

On April 8, 2002, by Roll Call No. 02-801, the City Council approved a professional services agreement with Snyder & Associates, Inc. for the design of the 15<sup>th</sup> Street Corridor Improvements. This project includes the following sub-projects:

- 15<sup>th</sup> Street Corridor: Locust Street to Ingersoll Avenue
- 15<sup>th</sup> Street Corridor: Woodland Avenue to 19<sup>th</sup>/Crocker
- Ingersoll/High Street Corridor: 11<sup>th</sup> Street to 17<sup>th</sup> Street
- Woodland Avenue/Sherman Hill Traffic Calming Improvements

The 15<sup>th</sup> Street Corridor – Locust Street to Ingersoll Avenue subproject is substantially complete. On June 29, 2004, the City received bids for the 15<sup>th</sup> Street Corridor – Woodland Avenue to 19<sup>th</sup>/Crocker and the Woodland Avenue/Sherman Hill Traffic Calming Improvements subprojects. On July 12, 2004, there will be an item on the City Council Agenda to award the construction contract for these subprojects to Jasper Construction Services, Inc. in the amount of \$464,752.00. During the design review phase of the project, the City Landscape Review Committee recommended installation of a turf irrigation system in the 15<sup>th</sup> Street Median. Supplemental Agreement No. 3 is for construction phase services and design associated with the addition of the irrigation system.