



Agenda Item:

12

COUNCIL COMMUNICATION City Manager's Office

GENERAL INFORMATION

Agenda Date: 01/10/05
No.: 05-006
Agenda Item Type: Resolution
No.:

Communication

Roll Call

Submitted by: Jeb E. Brewer, P.E., City Engineer

SUBJECT—

Approving Change Order No. 1 with Des Moines Asphalt Paving Company for additional work on the E. 30th Street Resurfacing Project for a total not to exceed \$22,444.40.

SYNOPSIS—

Change Order No. 1 in an amount not to exceed \$22,444.40 has been negotiated with Des Moines Asphalt Paving Company, Jim Gauger, President, 5550 NE 22nd Street Suite 100, Des Moines, Iowa, 50313, for additional work on the E. 30th Street Resurfacing Project, to adjust contract quantities to as-built measurements on the project.

FISCAL IMPACT—

Funds for this change order are provided for in the East 30th Street Resurfacing – Dean Avenue to E. University Avenue, Account 543060, Fund CP038, Organization ENG990000, Project STR209, Activity ID 06-2004-004.

RECOMMENDATION—

Approval.

BACKGROUND—

The City obtained \$105,000 from the MPO for resurfacing E. 30th Street. The project was awarded to Des Moines Asphalt Paving Company for \$181,657.50, approximately \$48,000 under the original project estimate. The project was designed and awarded under IDOT contract specifications as required by the funding. As part of these IDOT specifications, actual area of base repairs and asphalt tonnage are paid based upon the bid unit prices. The final tabulations and verification of documented quantities have been completed and agreed to by the contractor. This change order adjusts the estimated quantities to as-built quantities in accordance with IDOT contract specifications.