


| | |
|--|--|
|  <p style="text-align: center;">Council Communication Office of the City Manager</p> | Date: August 29, 2011 |
| | Agenda Item No. 9 Roll Call No. <u>11-1432</u> Communication No. <u>Council Communication: 11-538</u> Submitted by: Jeb E. Brewer, P.E. City Engineer |

AGENDA HEADING:

Approving Supplemental Agreement No. 1 to the 2011 Sewer Repair Contract 1 professional services agreement with Foth Infrastructure and Environment, LLC, for design and construction phase services, not to exceed \$56,490.

SYNOPSIS:

Recommend approval of Supplemental Agreement No. 1 to the 2011 Sewer Repair Contract 1 professional services agreement with Foth Infrastructure and Environment, LLC (Douglas Ernst, Senior Project Manager, 8191 Birchwood Court, Suite L, Johnston, IA), for a total cost not to exceed \$56,490, based on hourly rates, to provide design and construction phase services for the 2011 Sewer Repair Contract 1.

FISCAL IMPACT:

Amount: \$56,490

Funding Source: 2011-2012 CIP, Page Storm Water Improvements – 4, City-wide Storm Water Utility Projects, Storm Revenue Bonds, partial reimbursement from FEMA Public Assistance Grant.

ADDITIONAL INFORMATION:

On May 23rd, 2011 by Roll Call 11-0871 Council approved a professional services agreement with Foth Infrastructure and Environment, LLC to perform design and construction phases services for 2011 Sewer Repair Contract 1. Subsequently sewer repairs have been identified to be required at additional locations which were not in the original design contract. Those repairs include a sanitary and storm sewer repair near Greenwood Terrace, a sanitary sewer creek crossing near 1646 E Park Avenue, and a storm sewer repair on E Pine Avenue. The type of sewer repairs are similar in nature to those already included in the original contract. In order to expedite the design process, staff from Public Works and Engineering selected Foth Infrastructure and Environment, LLC to perform the engineering services. Supplemental Agreement No. 1 has been negotiated with Foth Infrastructure and Environment, LLC for a total cost not to exceed \$56,490, based on hourly rates, to provide design and construction phase services.

PREVIOUS COUNCIL ACTION(S):

Date: May 23, 2011

Roll Call Number: [11-0871](#)

Action: [Foth](#) Infrastructure and Environment, LLC in conjunction with design and construction phase services for the 2011 Sewer Repair Contract 1 Project, not to exceed \$132,134. ([Council Communication No. 11-295](#)) Moved by Hensley to adopt. Motion Carried 7-0.

BOARD/COMMISSION ACTION(S): NONE

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:

Normal Council actions on consultant services for design and construction administration, and construction contracts.

For more information on this and other agenda items, please call the City Clerk's Office at 515-283-4209 or visit the Clerk's Office on the second floor of City Hall, 400 Robert D. Ray Drive. Council agendas are available to the public at the City Clerk's Office on Thursday afternoon preceding Monday's Council meeting. Citizens can also request to receive meeting notices and agendas by email by calling the Clerk's Office or sending their request via email to cityclerk@dmgov.org.