

# Council Communication

Office of the City Manager

**Date:** January 24, 2011

Agenda Item No. 9

Roll Call No. <u>11-0085</u>

Communication No. <u>11-030</u>

Submitted by: Pamela S. Cooksey, P.E. Acting City Engineer

#### **AGENDA HEADING:**

Approving Supplemental Agreement No. 1 to the Professional Services Agreement with Foth Infrastructure and Environment, LLC, for additional design and construction phase services for the Fleur Drive Viaduct over American Discovery Trail Rehabilitation, not to exceed \$23,801.

#### **SYNOPSIS:**

Recommend approval of Supplemental Agreement No. 1 to the Professional Services Agreement with Foth Infrastructure and Environment, LLC, Patrick Kueter, Principal-in-Charge, 8191 Birchwood Court, Suite L, Johnston, Iowa, 50131, not to exceed \$23,801, for additional design and construction administration services for the Fleur Drive Viaduct over American Discovery Trail Rehabilitation.

## **FISCAL IMPACT:**

Amount: \$23,801

<u>Funding Source</u>: 2010-11 CIP, Page Bridge-16, BRV039, Structural Repair – Corrosion Protection,

**Gaming Monies** 

#### ADDITIONAL INFORMATION:

On May 4, 2009, by Roll Call No. 09-713, the City Council approved a professional services agreement with Foth Infrastructure and Environment, LLC to provide design and construction phase services for the Fleur Drive Viaduct over American Discovery Trail Rehabilitation. In the Evaluation Report – Phase 1, it was found that chloride ions had penetrated to a depth below the reinforcing steel in the concrete bridge deck, creating the potential for corrosion. The chloride levels exceeded the allowable levels over 70% of the bridge deck area. With this extent of chloride contamination, the decision was made to replace the entire deck to ensure the extended life of the structure. Supplemental Agreement No. 1 reflects the additional costs under the Design – Phase 2 to remove and replace the deck with a new one and Construction Services – Phase 3 to provide on-site observation related to this additional work. Supplemental Agreement No. 1 will add \$18,792 to Phase 2 and \$5,009 to Phase 3.

# **PREVIOUS COUNCIL ACTION(S):**

Date: May 4, 2009

Roll Call Number: 09-713

<u>Action</u>: <u>Approving</u> Professional Services Agreement with Foth Infrastructure and Environment, LLC for evaluation, design, and construction phase services for the Fleur Drive Viaduct over American Discovery Trail Rehabilitation, not to exceed \$76,736. (<u>Council Communication No. 09-293</u>) Moved by Hensley to adopt. Motion Carried 7-0.

Date: October 9, 2006

Roll Call Number: 06-1960

<u>Action</u>: <u>Authorizing</u> submittal of STP and STP-TE Fund Applications to the Des Moines Metropolitan Planning Organization. (<u>Council Communication No. 06-634</u>) Moved by Hensley to adopt. Motion Carried 6-0.

## **BOARD/COMMISSION ACTION(S): NONE**

#### ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:

Normal Council actions on construction contracts.

For more information on this and other agenda items, please call the City Clerk's Office at 515-283-4209 or visit the Clerk's Office on the second floor of City Hall, 400 Robert D. Ray Drive. Council agendas are available to the public at the City Clerk's Office on Thursday afternoon preceding Monday's Council meeting. Citizens can also request to receive meeting notices and agendas by email by calling the Clerk's Office or sending their request via email to cityclerk@dmgov.org.