

 <p style="text-align: center;">Council Communication Office of the City Manager</p>	Date:	June 13, 2011
	Agenda Item No. Roll Call No. Communication No. Submitted by:	12 <u>11-975</u> <u>Council</u> <u>Communication: 11-354</u> William G. Stowe, Assistant City Manager/Public Works Director, & Jeb E. Brewer City Engineer

AGENDA HEADING:

Approving and authorizing the execution of the First Amendment to Reimbursement Agreement with MCI Communication Services Inc. in an additional amount not to exceed \$12,804.20 for relocation of a fiber optic line as required by the I-235 Dean’s Lake Storm Sewer Outlet Phase 2 project.

SYNOPSIS:

Recommend approval of the First Amendment to Reimbursement Agreement with MCI Communications Services, Inc., in an additional amount not to exceed \$12,804.20, for relocation of an existing fiber optic cable in conflict with a 90” storm sewer to be constructed as part of the I-235 Dean’s Lake Outlet Storm Sewer Phase 2 project.

FISCAL IMPACT:

Amount: \$12,804.20 (Total amended agreement amount \$111,968.70)

Funding Source: 2011-12 CIP, Page Street-17, I-235 Storm and Sanitary Sewer Improvements, STR197.

ADDITIONAL INFORMATION:

An existing fiber optic cable is in conflict with a 90” storm sewer to be constructed as part of the I-235 Dean’s Lake Outlet Storm Sewer Phase 2 project. The fiber optic cable must be relocated to allow for construction of the new sewer. MCI Communications Inc. owns the fiber optic cable which is located within the Union Pacific Railroad right of way. By Roll Call 11-0010, a Reimbursement Agreement with MCI Communications, Inc. was approved in an amount not to exceed \$99,164.50, to provide the necessary labor and materials to relocate the fiber optic cable. Costs for splicing the relocated fiber optic line with the existing fiber optic line have been determined to be higher than previously estimated. The additional costs amount to \$12,804.20 which requires that the reimbursement agreement not to exceed amount be amended to \$111,968.70. City staff has negotiated this amendment with MCI and recommend approval in order to allow continued progress of the I-235 Deans Lake Outlet Sewer Phase 2 construction project.

PREVIOUS COUNCIL ACTION(S):

Date: January 10, 2011

Roll Call Number: [11-0010](#)

Action: [Approving](#) Reimbursement Agreement with MCI Communication Services Inc. for relocation of fiber optic line for the I-235 Deans Lake Storm Sewer Outlet Phase 2 Project, not to exceed \$99,164.50. ([Council Communication No. 11-013](#)) Moved by Mahaffey to adopt. Motion Carried 7-0.

Date: April 26, 2010

Roll Call Number: [10-582](#)

Action: [Iowa](#) Department of Transportation (IDOT) preconstruction agreement for Deans Lake Outfall along Union Pacific Railroad. ([Council Communication No. 10-217](#)) Moved by Coleman to adopt. Motion Carried 7-0.

BOARD/COMMISSION ACTION(S): NONE

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:

Normal actions for award of construction contract work administered by IDOT.

For more information on this and other agenda items, please call the City Clerk's Office at 515-283-4209 or visit the Clerk's Office on the second floor of City Hall, 400 Robert D. Ray Drive. Council agendas are available to the public at the City Clerk's Office on Thursday afternoon preceding Monday's Council meeting. Citizens can also request to receive meeting notices and agendas by email by calling the Clerk's Office or sending their request via email to cityclerk@dmgov.org.