

 <p style="text-align: center;">Council Communication Office of the City Manager</p>	Date:	April 20, 2015
	Agenda Item No.	7
	Roll Call No.	<u>15-0645</u>
	Communication No.	<u>15-190</u>
	Submitted by:	Pamela S. Cooksey, P.E., City Engineer

AGENDA HEADING:

Approving Change Order No. 6 with SAK Construction, LLC for additional work on the 2013 Sewer Lining Program project, in an amount not to exceed \$200,000.

SYNOPSIS:

Recommend approval of Change Order No. 6 in an amount not to exceed \$200,000 with SAK Construction, LLC (Boyd Hirtz, Vice President, 864 Hoff Road, O'Fallon, MO 63366) for additional work on the 2013 Sewer Lining Program project, to perform a sanitary sewer repair.

FISCAL IMPACT:

Amount: \$200,000

Funding Source: 2015-2016 Capital Improvement Program (CIP), Page Sanitary Sewer - 8, Lining Sanitary Trunk and Lateral Sewers, SS049

ADDITIONAL INFORMATION:

The contract for the 2013 Sewer Lining Program was awarded to SAK Construction, LLC in the amount of \$1,788,180 on September 23, 2013. This project includes the lining and repair of aged and deteriorated sanitary sewers throughout the City. The City was notified that the northern bank of Four Mile Creek had eroded and a 30-inch sanitary sewer was exposed. The sanitary sewer was located along E. 38th Street just south of the Four Mile Community Center. This sewer, which was installed in 1957, has become uncovered and is in jeopardy of being washed away in the stream. This potential failure would result in sanitary sewage discharging directly to Four Mile Creek. In order to prevent the failure of this sewer and the resulting contamination of the creek, this change order will relocate the sanitary sewer further away from the creek. The stream bank will also be stabilized and restored where the erosion has occurred. It is important that the sewer relocation and bank stabilization occur very soon to avoid the possible contamination of the creek.

**PREVIOUS COUNCIL ACTION(S):**

Date: September 23, 2013

Roll Call Number: [13-1520](#)

Action: [On](#) 2013 Sewer Lining Program: Resolution approving plans, specifications, form of contract documents, engineer's estimate and designating lowest responsible bidder as SAK Construction, LLC, (Boyd Hirtz, Vice-President), \$1,788,180. ([Council Communication No. 13-482](#)) Moved by Mahaffey to adopt. Motion Carried 6-1.

Date: August 26, 2013

Roll Call Number: [13-1307](#)

Action: Ordering construction of the following:

- (A) [2013](#) Sewer Lining Program: Receiving of bids, (9-10-13), Setting date of hearing, (9-23-13), Construction estimate, \$2,077,725. ([Council Communication No. 13-429](#)) Moved by Mahaffey to adopt. Motion Carried 7-0.

BOARD/COMMISSION ACTION(S): NONE

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:

Normal Council actions on construction contracts.

For more information on this and other agenda items, please call the City Clerk's Office at 515-283-4209 or visit the Clerk's Office on the first floor of City Hall, 400 Robert D. Ray Drive. Council agendas are available to the public at the City Clerk's Office on Thursday afternoon preceding Monday's Council meeting. Citizens can also request to receive meeting notices and agendas by email by calling the Clerk's Office or sending their request via email to cityclerk@dmgov.org.