

 <p style="text-align: center;">Council Communication Office of the City Manager</p>	Date:	August 24, 2015
	Agenda Item No.	12
	Roll Call No.	<u>15-1413</u>
	Communication No.	<u>15-463</u>
	Submitted by:	Pamela S. Cooksey, P.E., City Engineer

AGENDA HEADING:

Approving Change Order No. 7 with C.J. Moyna & Sons, Inc. for additional work on the Army Post Road Bridge over Great Western Trail project, in an amount not to exceed \$36,500.94.

SYNOPSIS:

Recommend approval of Change Order No. 7 in an amount not to exceed \$36,500.94 with C.J. Moyna & Sons, Inc., John P. Moyna, President, 24412 Hwy 13, Elkader, IA 52043, for additional work on the Army Post Road Bridge over Great Western Trail project, including adjustment of contract quantities to final as-built quantities and the increase in HMA trail thickness from 5-inches to 6-inches and the assessment of liquidated damages.

FISCAL IMPACT:

Amount: \$36,500.94

Funding Source: 2015-2016, Page Bridge - 4, Army Post Road Bridge Over Great Western Trail, BR043

ADDITIONAL INFORMATION:

The contract for the Army Post Road Project over Great Western Trail was awarded to C.J. Moyna & Sons, Inc., John P. Moyna, President, for \$1,487,239.93 on October 7, 2013. This change order adjusts contract quantities to final as-built quantities and includes an increase in the HMA trail thickness from 5-inches to 6-inches to help account for underlying soil conditions. This change order also includes the assessment of liquidated damages for the contractor having the trail closed six (6) calendar days beyond the contract requirements for the trail closure. No additional contract time is included with this change order.

PREVIOUS COUNCIL ACTION(S):

Date: October 7, 2013

Roll Call Number: [13-1599](#) and [13-1600](#)

Action: [On](#) Army Post Road Bridge over Great Western Trail: Resolution approving plans, specifications, form of contract documents, engineer's estimate and designating lowest responsible

bidder as C. J. Moyna & Sons, Inc. (John P. Moyna, President), \$1,487,239.93. ([Council Communication No. 13-498](#)) Moved by Hensley to adopt. Motion Carried 6-1. Nays: Moore.

(A) [Approval](#) of contract and bond, and permission to sublet. Moved by Hensley to adopt. Motion Carried 6-1. Nays: Moore.

BOARD/COMMISSION ACTION(S): NONE

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:

Normal Council actions on construction contracts.

For more information on this and other agenda items, please call the City Clerk's Office at 515-283-4209 or visit the Clerk's Office on the first floor of City Hall, 400 Robert D. Ray Drive. Council agendas are available to the public at the City Clerk's Office on Thursday afternoon preceding Monday's Council meeting. Citizens can also request to receive meeting notices and agendas by email by calling the Clerk's Office or sending their request via email to cityclerk@dmgov.org.