

 <p style="text-align: center;">Council Communication Office of the City Manager</p>	Date:	August 6, 2018
	Agenda Item No.	9
	Roll Call No.	<u>18-1315</u>
	Communication No.	<u>18-404</u>
	Submitted by:	Jonathan A. Gano, P.E., Public Works Director and Steven L. Naber, P.E., City Engineer

AGENDA HEADING:

Approving Change Order No. 3 with OMG Midwest, Inc. dba Des Moines Asphalt & Paving for additional work on the 2018 Hot Mix Asphalt (HMA) Residential Paving Program, in the amount of \$235,000.

SYNOPSIS:

Recommend approval of Change Order No. 3 in an amount not to exceed \$235,000 with OMG Midwest, Inc. dba Des Moines Asphalt & Paving, Jeffrey A. Chapman, General Manager, 2401 S.E. Tones Drive, Suite. 13, Ankeny, IA, 50021, for additional work on 2018 HMA Residential Paving Program.

FISCAL IMPACT:

Amount: \$235,000

Funding Source: Recommended 2018-19 CIP, Page Street – 32, Roadway Reconstruction, ST260, Being: \$865,676 Road Use Tax Funds, \$29,879 of Storm Water Utility Funds, and the remaining \$44,498 from Des Moines Water Works

ADDITIONAL INFORMATION:

- A flash flooding event occurred on June 30, 2018 which damaged infrastructure across the City of Des Moines. Cummins Parkway was damaged between University Avenue and Merle Hay Road. Cummins Parkway is a “Macadam street” (street with a base course constructed with multiple lifts of crushed stone/gravel) which requires milling the pavement and replacing with 3.5-inches of HMA paving. This is the same scope of work which is part of the 2018 HMA Residential Paving Program contract awarded on March 8, 2018. This change order adds the reconstruction of Cummins Parkway to this contract to complete the street repairs before winter.

PREVIOUS COUNCIL ACTION(S):

Date: March 8, 2018

Roll Call Number: [18-0411](#)

Action: [On](#) 2018 HMA Residential Paving Program: Resolution approving plans, specifications, form of contract documents, Engineer's estimate and designating lowest responsible bidder as OMG Midwest, Inc. d/b/a Des Moines Asphalt & Paving (Jeffrey A. Chapman, General Manager), \$940,053. ([Council Communication No. 18-105](#)) Moved by Gatto to adopt. Motion Carried 7-0.

BOARD/COMMISSION ACTION(S): NONE

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:

Accepting completed construction and approving final payment on public improvement construction contracts.

For more information on this and other agenda items, please call the City Clerk's Office at 515-283-4209 or visit the Clerk's Office on the first floor of City Hall, 400 Robert D Ray Drive. Council agendas are available to the public at the City Clerk's Office on Thursday afternoon preceding Monday's Council meeting. Citizens can also request to receive meeting notices and agendas by email by calling the Clerk's Office or sending their request via email to cityclerk@dmgov.org.