

 <p style="text-align: center;">Council Communication Office of the City Manager</p>	Date:	September 10, 2018
	Agenda Item No. Roll Call No. Communication No. Submitted by:	7 <input type="text"/> <u>18-452</u> Jonathan A. Gano, P.E., Public Works Director and Steven L. Naber, P.E., City Engineer

AGENDA HEADING:

Approving Change Order No. 4 with OMG Midwest, Inc. d/b/a Des Moines Asphalt & Paving for additional work on the 2018 Hot Mix Asphalt (HMA) Residential Paving Program, in the amount of \$248,460.

SYNOPSIS:

Recommend approval of Change Order No. 4 in an amount not to exceed \$248,460 with Des Moines Asphalt & Paving, Jeffrey A. Chapman, General Manager, 2401 S.E. Tones Drive, Suite. 13, Ankeny, IA, 50021, for additional work on 2018 HMA Residential Paving Program.

FISCAL IMPACT:

Amount: \$248,460

Funding Source: 2018-19 CIP, Page Street – 32, Roadway Reconstruction, ST260

ADDITIONAL INFORMATION:

- On August 6, 2018, by Roll Call No. 18-1315, City Council approved Change Order No. 3 with Des Moines Asphalt & Paving for additional work on the 2018 HMA Residential Paving Program, not to exceed \$235,000. This additional work under Change Order No. 3 added the reconstruction of areas of Cummins Parkway between University Avenue and Merle Hay Road that were damaged from the June 30, 2018 flood event.
- Public Works and Engineering staff identified additional portions of Cummins Parkway (not damaged by the flood event) that need rehabilitation and determined it would be most efficient, cost effective, and beneficial to the public to rehabilitate those adjacent areas at the same time the flood damaged areas are reconstructed. Change Order No. 4 adds deteriorated portions of Cummins Parkway (areas not damaged by the flood event) adjacent to the flood damaged areas to the contract.

PREVIOUS COUNCIL ACTION(S):

Date: August 6, 2018

Roll Call Number: [18-1315](#)

Action: [Approving](#) Change Order No. 3 with OMG Midwest, Inc. d/b/a Des Moines Asphalt & Paving for additional work on the 2018 HMA Residential Paving Program, not to exceed \$235,000. ([Council Communication No. 18-404](#)) Moved by Gray to adopt. Motion Carried 7-0.

Date: March 8, 2018

Roll Call Number: [18-0411](#)

Action: [On](#) 2018 HMA Residential Paving Program: Resolution approving plans, specifications, form of contract documents, Engineer's estimate and designating lowest responsible bidder as OMG Midwest, Inc. d/b/a Des Moines Asphalt & Paving (Jeffrey A. Chapman, General Manager), \$940,053. ([Council Communication No. 18-105](#)) Moved by Gatto to adopt. Motion Carried 7-0.

BOARD/COMMISSION ACTION(S): NONE

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:

Accepting completed construction and approving final payment on public improvement construction contracts.

For more information on this and other agenda items, please call the City Clerk's Office at 515-283-4209 or visit the Clerk's Office on the first floor of City Hall, 400 Robert D Ray Drive. Council agendas are available to the public at the City Clerk's Office on Thursday afternoon preceding Monday's Council meeting. Citizens can also request to receive meeting notices and agendas by email by calling the Clerk's Office or sending their request via email to cityclerk@dmgov.org.