

COUNCIL COMMUNICATION

	Number:	20-278	Meeting:	June 22, 2020
	Agenda Item:	10	Roll Call:	20-0978
	Submitted by:	Steven L. Naber, P.E., City Engineer and Chris Johansen, Community Development Director		

AGENDA HEADING:

Approving Change Order No. 5 with Hawkeye Paving Corporation for additional work on 6th Avenue Streetscape – College Avenue to Hickman Road in the amount of \$148,605.70.

SYNOPSIS:

Recommend approval of Change Order No. 5 in an amount not to exceed \$148,605.70 with Hawkeye Paving Corporation, Anthony L. Perkins, President, 801 42nd Street South, Bettendorf, Iowa, 52722, for additional work on 6th Avenue Streetscape – College Avenue to Hickman Road.

FISCAL IMPACT:

Amount: \$148,605.70

Funding Source: 2020-21 CIP, Page Street – 31, Sixth Avenue Streetscape, ST266, G.O. Bonds

ADDITIONAL INFORMATION:

- On September 10, 2018, under Roll Call No. 18-1558, the City Council approved plans and specifications for the 6th Avenue Streetscape – College Avenue to Hickman Road project, and designated the lowest responsible bidder as Hawkeye Paving Corporation for \$3,125,623.70. The project provides for the construction of streetscape enhancements, which includes the reduction of traffic lanes from five (5) to three (3), and expansion of the pedestrian and biking access along 6th Avenue from College Avenue to Hickman Road. This project also includes green infrastructure components including biocells and permeable pavers.
- Change Order No. 1 for \$69,712.91, included the addition of electrical conduit for tree lighting requested by the 6th Avenue Corridor, Inc. and additional traffic signs.
- Change Order No. 2 for \$18,528.16, included modifications to the storm sewers to avoid utility conflicts.
- Change Order No. 3 for \$20,477.38, added banner poles, manufactured sand, and adjustments made due to utility conflicts.

- Change Order No. 4 for \$28,922.36, added cold weather protection, temporary pavement, and larger traffic signal handholes.
- Change Order No. 5 includes the following additional work:
 - Four (4) additional loop detectors to be replaced due to additional pavement removal.
 - Additional excavation for moving material from the east side to west side of the roadway.
 - Additional signage to provide direction to parking lots for business access.
- Construction of the 6th Avenue Streetscape - College Avenue to Hickman Road, is anticipated to be complete late this summer (late August/early September).



PREVIOUS COUNCIL ACTION(S):

Date: May 20, 2019

Roll Call Number: [19-0784](#)

Action: [Approving](#) Change Order No. 1 with Hawkeye Paving Corporation for additional work on the 6th Avenue Streetscape – College Avenue to Hickman Road, \$69,712.91. ([Council Communication No. 19-219](#)) Moved by Gatto to adopt. Motion Carried 7-0.

BOARD/COMMISSION ACTION(S):

Board: Access Advisory Board

Date: July 18, 2018

Resolution Number: 18-44

Action: A motion was made to approve. Motion by Gibson to approve. Seconded by Ford. Motion Carried 9-0.

Board: Urban Design Review Board

Date: May 8, 2018

Resolution Number: N/A

Action: Motion to recommend final approval of design as presented by Barnum. Seconded by MacRae. Motion carried. Yes – 8, No – 0, Absent – 2, Abstain – 0.

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:

Accepting completed construction and approving final payment on public improvement construction contracts.

For more information on this and other agenda items, please call the City Clerk's Office at 515-283-4209 or visit the Clerk's Office on the first floor of City Hall, 400 Robert D Ray Drive. Council agendas are available to the public at the City Clerk's Office on Thursday afternoon preceding Monday's Council meeting. Citizens can also request to receive meeting notices and agendas by email by calling the Clerk's Office or sending their request via email to cityclerk@dmgov.org.