

COUNCIL COMMUNICATION

	Number:	20-401	Meeting:	September 14, 2020
	Agenda Item:	17	Roll Call:	20-1417
	Submitted by:	Steven L. Naber, P.E., City Engineer and Jonathan A. Gano, P.E., Public Works Director		

AGENDA HEADING:

Approving and authorizing the Des Moines Metropolitan Wastewater Reclamation Authority (WRA) to approve Change Order No. 9 with S.M. Hentges & Sons, Inc. for additional work for the Lower Oak and Highland Park Storm Sewer Separation constructed as part of the WRA Eastside Interceptor, Phase 27, Segment 5 improvements project, in the amount of \$196,212.65 and authorizing payment to the WRA.

SYNOPSIS:

Recommend approving and authorizing the Des Moines Metropolitan Wastewater Reclamation Authority (WRA) to approve Change Order No. 9 in an amount not to exceed \$196,212.65 with S.M. Hentges & Sons, Inc. (Steven M. Hentges, President, 650 Quaker Avenue, Suite 200, Jordan, Minnesota, 55352), for additional work for the Lower Oak and Highland Park Storm Sewer Separation constructed as part of the WRA Eastside Interceptor, Phase 27, Segment 5 improvements project and authorizing payment to the WRA.

FISCAL IMPACT:

Amount: \$196,212.65

Funding Source: 2020-21 CIP, Page Sanitary - 5, Lower Oak Park and Highland Park Sewer Separation, SS133

ADDITIONAL INFORMATION:

- On February 5, 2018, by Roll Call No. 18-0206, City Council approved a 28E Agreement between the City of Des Moines and the Des Moines Metropolitan WRA to construct portions of the Lower Oak and Highland Park Sewer Separation as part of the WRA Eastside Interceptor, Phase 27, Segment 5 project. These storm sewer improvements are located along E. 12th Street, Mattern Avenue, E. 13th Street, and Jefferson Avenue and are currently under construction.
- Due to the proximity of the WRA's construction project to the City's planned storm sewer improvements, both parties agreed it was of mutual benefit to have the WRA complete the design and construction for the City's planned storm sewer improvements in these locations.

- This change order includes relocating sanitary services in conflict with the new storm sewer, including installing a new wye connection to the sanitary sewer for each service and additional street patching for each service location.

PREVIOUS COUNCIL ACTION(S):

Date: June 22, 2020

Roll Call Number: [20-0977](#)

Action: [Approving](#) and authorizing the Des Moines Metropolitan Wastewater Reclamation Authority (WRA) to approve Change Order No. 8 with S.M. Hentges & Sons, Inc. for additional work for the Lower Oak and Highland Park Storm Sewer Separation constructed as part of the WRA Eastside Interceptor, Phase 27, Segment 5 improvements project, in the amount of \$234,588.30, and authorizing payment to the WRA. ([Council Communication No. 20-281](#)) Moved by Gatto to adopt. Motion Carried 7-0.

BOARD/COMMISSION ACTION(S): NONE

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:

Accepting completed construction and approving final payment on public improvement construction contracts.

For more information on this and other agenda items, please call the City Clerk's Office at 515-283-4209 or visit the Clerk's Office on the first floor of City Hall, 400 Robert D Ray Drive. Council agendas are available to the public at the City Clerk's Office on Thursday afternoon preceding Monday's Council meeting. Citizens can also request to receive meeting notices and agendas by email by calling the Clerk's Office or sending their request via email to cityclerk@dmgov.org.