


COUNCIL COMMUNICATION

 CITY OF DES MOINES OFFICE OF THE CITY MANAGER	Number:	22-388	Meeting:	August 22, 2022
	Agenda Item:	10	Roll Call:	22-1312
	Submitted by:	Jonathan A. Gano, P.E., Public Works Director, and Steven L. Naber, P.E., City Engineer		

AGENDA HEADING:

Approving Supplemental Agreement No. 1 to the Professional Services Agreement (PSA) with Foth Infrastructure and Environment, LLC for additional design and construction phase services for Fleur Drive Reconstruction, Phase 3 from Watrous Avenue to McKinley Avenue, not to exceed \$42,028.

SYNOPSIS:

Recommend approval of Supplemental Agreement No. 1 to the PSA with Foth Infrastructure and Environment, LLC (Randall J. Homel, President, 2121 Innovation Court, Suite 300, De Pere, Wisconsin 54115), for an additional amount not to exceed \$42,028, based on hourly labor rates and reimbursable costs, for additional design and survey services.

FISCAL IMPACT:


Amount: \$42,028

Funding Source: 2022-2023 CIP, Page 125, Roadway Reconstruction – Fleur Drive, ST267, G.O. Bonds.

ADDITIONAL INFORMATION:

- The City is in the process of reconstructing Fleur Drive from George Flagg Parkway to McKinley Avenue, including full pavement reconstruction, sidewalks on both sides, water main improvements, and new storm sewer facilities where needed.
- The overall reconstruction project is being completed in three (3) phases:
 - Phase 1 - Fleur Drive northbound lanes from George Flagg Parkway to Watrous Avenue - completed in 2020.
 - Phase 2 - Fleur Drive southbound lanes from George Flagg Parkway to Watrous Avenue - currently under construction, anticipated to be completed this year.
 - Phase 3 - Fleur Drive northbound and southbound lanes from Watrous Avenue to McKinley Avenue - anticipated to start construction this year and be completed in 2024.
- On May 10, 2021, by Roll Call No. 21-216, City Council approved the PSA with Foth Infrastructure and Environment, LLC for a total cost not to exceed \$508,605, based on hourly rates, to provide design phase services for Fleur Drive Reconstruction, Phase 3 from Watrous Avenue to McKinley Avenue.

- Staff negotiated Supplemental Agreement No. 1 to the PSA with Foth Infrastructure and Environment, LLC for an additional amount not to exceed \$42,028, based on hourly rates and reimbursable costs, to provide additional design services to include reconstruction of a 500-foot section of pavement along McKinley west of the Fleur Drive/McKinley Avenue intersection, additional survey, additional traffic control, and some construction administration services related to Fleur Drive Reconstruction, Phase 3 from Watrous Avenue to McKinley Avenue.



PREVIOUS COUNCIL ACTION(S):

Date: May 10, 2021

Roll Call Number: [21-0673](#)

Action: [Approving](#) Professional Services Agreement with Foth Infrastructure and Environment, LLC for design services for the Fleur Drive Reconstruction, Phase 3 from Watrous Avenue to McKinley Avenue Project, not to exceed \$508,605. ([Council Communication No. 21-216](#)) Moved by Gatto to adopt. Motion Carried 7-0.

BOARD/COMMISSION ACTION(S): NONE

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:

City staff does not anticipate any future Council actions on this PSA at this time; however, unanticipated changes to this PSA would require an additional Supplemental Agreement, which may require Council action.

For more information on this and other agenda items, please call the City Clerk's Office at 515-283-4209 or visit the Clerk's Office on the first floor of City Hall, 400 Robert D Ray Drive. Council agendas are available to the public at the City Clerk's Office on Thursday afternoon preceding Monday's Council meeting. Citizens can also request to receive meeting notices and agendas by email by calling the Clerk's Office or sending their request via email to cityclerk@dmgov.org.