

COUNCIL COMMUNICATION

 CITY OF DES MOINES OFFICE OF THE CITY MANAGER	Number:	22-436	Meeting:	October 3, 2022
	Agenda Item:	9	Roll Call:	22-1497
	Submitted by:	Jonathan A. Gano, P.E., Public Works Director and Steven L. Naber, P.E., City Engineer		

AGENDA HEADING:

Approving Change Order No. 1 with OMG Midwest, Inc. d/b/a Des Moines Asphalt & Paving for additional work on 2022 HMA Resurfacing Program Contract 1, in the amount of \$217,157.37.

SYNOPSIS:

Recommend approval of Change Order No. 1 in an amount not to exceed \$217,157.37 with Des Moines Asphalt & Paving (Kevin Bragg, President, 2401 SE Tones Drive, Suite 13, Ankeny, Iowa, 50021), for additional work on 2022 HMA Resurfacing Program Contract 1.

FISCAL IMPACT:

Amount: \$217,157.37

Funding Source: 2022-2023 CIP, Page 116, Roadway Rehabilitation – Collector, ST217, Being: \$7,127.37 Gaming Monies, and \$210,000 transferred from ST276 Ingersoll Streetscape.

ADDITIONAL INFORMATION:

- On August 22, 2022, under Roll Call Number 22-1357, the City Council held a public hearing and approved plans and specifications for the 2022 HMA Resurfacing Program Contract 1, and designated the lowest responsible bidder as Des Moines Asphalt & Paving for \$1,489,296.25.
- The improvement includes scarification of existing asphalt streets, furnish and place Hot Mix Asphalt (HMA), furnish and place pavement markings, traffic control, and other incidental items at the following locations, and as illustrated in the figure below:
 - Amos Avenue - SW 9th Street to SW 14th Street
 - Porter Avenue - SW 9th Street to Fleur Drive
 - Kirkwood Avenue - South Union Street to SW 9th Street
 - 17th Street - Woodland Avenue to Crocker Street
 - Franklin Avenue – 34th Street to Beaver Avenue
 - Hull Avenue - Cornell Street to E. 14th Street
 - Arthur Avenue – E. 14th Street to Glenbrook Drive
- This change order includes adding items for resurfacing the eastbound lanes on Ingersoll Avenue from 35th Street to 42nd Street. As part of the Western Ingersoll Run Sewer Separation Phase 1 project, the westbound lanes of Ingersoll Avenue have been reconstructed/resurfaced.

PREVIOUS COUNCIL ACTION(S):

Date: August 22, 2022

Roll Call Number: [22-1357](#) and [22-1358](#)

Action: [On](#) 2022 HMA Resurfacing Program Contract 1: Resolution approving plans, specifications, form of contract documents, engineer's estimate, receive and file bids, and designating the lowest responsive, responsible bidder as OMG Midwest, Inc. d/b/a Des Moines Asphalt & Paving (Kevin Bragg, President), \$1,489,296.25 ([Council Communication No. 22-380](#)) Moved by Gatto to adopt. Second by Boesen. Motion Carried 7-0.

(A) [Approval](#) of contract and bond and permission to sublet. Moved by Gatto to adopt. Second by Boesen. Motion Carried 7-0.

BOARD/COMMISSION ACTION(S): NONE

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:

Accepting completed construction and approving final payment on public improvement construction contracts.

For more information on this and other agenda items, please call the City Clerk's Office at 515-283-4209 or visit the Clerk's Office on the first floor of City Hall, 400 Robert D Ray Drive. Council agendas are available to the public at the City Clerk's Office on Thursday afternoon preceding Monday's Council meeting. Citizens can also request to receive meeting notices and agendas by email by calling the Clerk's Office or sending their request via email to cityclerk@dmgov.org.