

Date May 5, 2009

RESOLUTION APPROVING REQUEST
FOR CHANGES IN CONTRACT COMPLETION PROVISIONS ON
HIGH STREET REALIGNMENT – 10th STREET TO 14th STREET - PHASE 2


WHEREAS, Corell Contractors, Inc., Grant Corell, President, 1300 Lincoln Street, West Des Moines, Iowa, 50265, contractor for High Street Realignment – 10th Street to 14th Street - Phase 2, Activity ID 06-2008-008, has submitted the attached communication requesting changes in the completion provisions of the contract to change the late start date from April 20, 2009 to June 29, 2009, and to reduce the working days from 70 working days to 60 working days, to accommodate the construction of the Wellmark project; and

WHEREAS, the City Engineer has reviewed the request from Corell Contractors, Inc. and recommends that the City Council grant the changes in the completion provisions of the contract to change the late start date from April 20, 2009 to June 29, 2009, and to reduce the working days from 70 working days to 60 working days, to accommodate the construction of the Wellmark project.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That the City Council receive and file the communication from Corell Contractors, Inc., accepts the City Engineer's recommendation, and hereby approves the revised completion provisions as recommended by the City Engineer.

(Council Communication Number 09-272 attached)
Activity ID 06-2008-008

Moved by _____ to adopt.

FORM APPROVED: 
Kathleen Vanderpool
Deputy City Attorney



COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
COLEMAN				
HENSLEY				
KIERNAN				
MAHAFFEY				
MEYER				
VLASSIS				
TOTAL				

MOTION CARRIED

APPROVED

Mayor

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

City Clerk