

Date July 23, 2007

APPROVING AND AUTHORIZING THE EXECUTION OF
 IOWA DEPARTMENT OF TRANSPORTATION (IDOT)
 CHANGE ORDER NO. 18 TO KEO WAY
 PHASE 2 STORM SEWER OUTLET
 NOT TO EXCEED CITY COST OF \$48,773.00

WHEREAS, the City Council, by Roll Call 00-3634, on August 31, 2000, approved a Predesign Agreement with the Iowa Department of Transportation (IDOT) for Interstate 235, from the west city limits to the north city limits; and

WHEREAS, the City of Des Moines has completed the design of Keo Way (Birds Run) Phase 2 Storm Sewer Outlet Project related to I-235; and

WHEREAS, the Iowa Department of Transportation has taken bids and performed contract administration for the work; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That the attached Change Order No. 18 approving and authorizing the execution of Iowa Department of Transportation Change Order No. 18 to the Keo Way (Birds Run) Phase 2 Storm Sewer Outlet Project, in an amount not to exceed \$48,773.00, be and is hereby approved, and the City Manager is authorized and directed to execute said change order and return three original copies to the Engineering Department for transmittal to the Iowa Department of Transportation.

(Council Communication Number 07-447 attached)
 Activity ID 14-2002-043

Moved by _____ to adopt.

FORM APPROVED: Kathleen Vanderpool
 Kathleen Vanderpool
 Deputy City Attorney

Funding Source:

- 2006-2007 CIP, Page Street-23, I-235 Storm and Sanitary Sewer Improvements, STR197, Storm Water Utility Funds;

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
COLEMAN				
HENSLEY				
KIERNAN				
MAHAFFEY				
MEYER				
VLASSIS				
TOTAL				

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.



IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

MOTION CARRIED

APPROVED

 Mayor

 City Clerk



**KEO WAY (BIRDS RUN)
 PHASE 2 STORM SEWER
 OUTLET PROJECT
 ACTIVITY ID 14-2002-043
 IM-235-2(466)--13-77**



Iowa Department of Transportation

Contract Modification

Participating Nonparticipating
 Substantial Nonsubstantial
 Project No. IM-235-2(466)8-13-77
 Contract ID. 77-2352-466
 Accounting I.D. 24561

8

Field Manager

Approved / /

6/4/2007 7:31 AM

FieldManager 4.1a

Contract: 77-2352-466, STORM SEWER/INTAKES

Cont. Mod. Number	Revision Number	Cont. Mod. Date	Net Change	Awarded Contract Amount
18		6/4/2007	\$48,773.00	\$5,889,236.53
Route HWY I-235				
Contract Location POLK IM-235-2(466)8-13-77				

Short Description

Manhole 8th and Keo Way

Description of Changes

This contract modification is to install a 48" manhole over the existing 54" brick combined sewer at the south west corner of 8th Street and Keo Way. A concrete wall would be constructed in the existing bypass structure that is between the 54" combined sewer and the 96" Birds Run storm sewer. The purposed work is anticipate to be in the grassy area and the cost does not included removal/ replacement of pavement, sidewalk, or landscaping.

New Items

Project: 77-2352-466, 060418 068 KSB

Category: 0002, ROADWAY ITEMS - DIVISION 2

Item Description	Item Code	Prop.Ln.	ItemType	Unit	Proposed Qty.	Unit Price	Dollar Value
(LUMP SUM ITEM) Manhole 8th and Keo Way	2599-9999010	1420	SUPPLEMENTLS		1.000	48,773.00000	\$48,773.00

Reason: This contraction modification is to install a 48 " manhole over the existing 54" brick combined sewer an the southwest corner of 8th Street and keo way. A concrete block wall would be constructed in the existing brick bypass structure. keo Way.

Subtotal for Category 0002: \$48,773.00

Subtotal for Project 77-2352-466: \$48,773.00