

★ Roll Call Number

Agenda Item Number

11

Date November 23, 2009

APPROVING CHANGE ORDER NO. 3 WITH CORELL CONTRACTOR, INC. & SUBSIDIARY FOR ADDITIONAL WORK ON THE SE CONNECTOR PAVING – S.W. 2<sup>nd</sup> STREET TO S.E. 6<sup>th</sup> STREET PROJECT FOR A TOTAL NOT TO EXCEED \$299,000

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 3 between the City of Des Moines and Corell Contractor, Inc. & Subsidiary, Grant S. Corell, President, 1300 Lincoln Street, West Des Moines, Iowa, 50265, for additional work on the SE Connector Paving – S.W. 2<sup>nd</sup> Street to S.E. 6<sup>th</sup> Street project, in an amount not to exceed \$299,000, be and is hereby approved, and the City Manager is authorized and directed to execute said change order, subject to Corps of Engineers approval.

(Council Communication Number 09-818 attached)

Activity ID 06-2009-006

Moved by \_\_\_\_\_ to adopt.

FORM APPROVED: Kathleen Vanderpool Deputy City Attorney

Funding Source: 2009-10 CIP, Page Street-35, Southeast Connector – SW 2<sup>nd</sup> to SE 6<sup>th</sup> Street, STR214, being funded 100% by Des Moines Water Works

Table with 5 columns: COUNCIL ACTION, YEAS, NAYS, PASS, ABSENT. Rows include COWNIE, COLEMAN, HENSLEY, KIERNAN, MAHAFFEY, MEYER, VLASSIS, and TOTAL.

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

MOTION CARRIED APPROVED Mayor

City Clerk