

★ **Roll Call Number**

Agenda Item Number

10

Date February 28, 2011

APPROVING CHANGE ORDER NO. 3 WITH
 CRAMER & ASSOCIATES, INC. FOR ADDITIONAL WORK ON THE
 S.W. 7th STREET BRIDGE OVER THE RACCOON RIVER
 FOR A TOTAL NOT TO EXCEED \$288,360.32


BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 3 between the City of Des Moines and Cramer & Associates, Inc., Robert Cramer, President/CAO, 3100 S.W. Brookside Drive, Grimes, Iowa, 50111, for additional work on the S.W. 7th Street Bridge over the Raccoon River project, in an amount not to exceed \$288,360.32, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Communication Number 11-121 attached)

Activity ID 12-2009-002

Moved by _____ to adopt.

FORM APPROVED: 
 Kathleen Vanderpool
 Deputy City Attorney

 Funding Source: 2010-11 CIP, Page Bridge-15, S.W. Seventh Street Bridge over the Raccoon River, BRV046, G.O. Bonds

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
COLEMAN				
GRIESS				
HENSLEY				
MAHAFFEY				
MEYER				
MOORE				
TOTAL				

MOTION CARRIED APPROVED

 Mayor

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

 City Clerk

Summary of Change Orders

SW 7th Street Bridge over Raccoon River
Activity ID 12-2009-002

Change Order No.	Initiated By	Description	Amount
1	Engineering	Mutual Benefit to change from 'O' Mix to HPC overlay at the request of the Contractor	\$0.00
2	Engineering	Provide additional cost for longitudinal grooving.	\$10,000.50
3	Engineering	Additional Concrete Repair, Cross Beams. Delete Temporary Shoring - Cross Beams. Revised Temporary Shoring of Cross Beams.	\$288,360.32
Original Contract Amount			\$1,433,246.20
Total Change Orders			\$298,360.82
Percent of Change Orders to Original Contract			20.82%