

★ Roll Call Number

Agenda Item Number

7

Date March 28, 2011


APPROVING CHANGE ORDER NO. 6 WITH
RICE LAKE CONSTRUCTION GROUP
FOR ADDITIONAL WORK ON THE
JACKSON AVENUE DETENTION BASIN PUMP STATION
FOR A TOTAL NOT TO EXCEED \$123,885

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 6 between the City of Des Moines and Rice Lake Contracting Corp. dba Rice Lake Construction Group, Wade J. Leonard, President, 22360 County Road 12, Deerwood, MN 56444, for additional work on the Jackson Avenue Detention Basin Pump Station, in an amount not to exceed \$123,885, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Communication Number 11-192 attached)

Activity ID 08-2009-004

Moved by _____ to adopt.

FORM APPROVED: 
Kathleen Vanderpool
Deputy City Attorney

Funding Source: 2010-2011 CIP, Page Storm-7, Crawford Creek – Watershed Improvements, STE074, being: \$5,000,000 maximum in HUD Disaster funds from the Iowa Department of Economic Development for 100% of construction costs associated with the Jackson Avenue Detention Basin Pump Station in Federal Jumpstart Infrastructure Assistance funds, and remaining funds in Storm Water Revenue Bonds to be issued.

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
COLEMAN				
GRIESS				
HENSLEY				
MAHAFFEY				
MEYER				
MOORE				
TOTAL				

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

MOTION CARRIED APPROVED

Mayor

City Clerk