

★ **Roll Call Number**

Agenda Item Number
10


Date May 9, 2011

APPROVING CHANGE ORDER NO. 3 WITH
 MCANINCH CORPORATION
 FOR ADDITIONAL WORK ON THE
 MULBERRY STREET PAVING – 13th STREET TO 15th STREET
 FOR A TOTAL NOT TO EXCEED \$85,387.50

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 3 between the City of Des Moines and McAninch Corporation, Douglas D. McAninch, President, 4001 Delaware Avenue, Des Moines, IA, 50313, with funding approval by Central Iowa Shelter Services (CISS), Anthony Timm, Executive Director, 1420 Mulberry Street, Des Moines, IA 50309, for additional work on the Mulberry Street Paving – 13th Street to 15th Street, in an amount not to exceed \$85,387.50, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Communication Number 11-281 attached)
 Activity ID 06-2010-017

Moved by _____ to adopt.

FORM APPROVED: 
 Kathleen Vanderpool
 Deputy City Attorney

FE **Funding Source:** 2011-2012 CIP, Page Street-21, Mulberry Street Paving – 13th/15th, STR247, Being: \$85,387.50 from Central Iowa Shelter Services

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
COLEMAN				
GRIESS				
HENSLEY				
MAHAFFEY				
MEYER				
MOORE				
TOTAL				

MOTION CARRIED APPROVED

 Mayor

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

 City Clerk